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October 16, 2013 
 
Oregon Department of Environmental Quality 
Attn: Benjamin Benninghoff  
Municipal (MS4) Stormwater Coordinator 
811 SW Sixth Ave. 
Portland, OR 97204 
 
Re: Phase II & 1200C Annual Report from Rogue Valley Sewer Services 
 
NPDES Phase II Permit 
 
Rogue Valley Sewer Services (RVSS) entered into agreements with the cities of Central 
Point, Phoenix and Talent and with Jackson County (known as RVSS Phase II 
Communities) to manage stormwater quality under the NPDES Phase II permit, received 
February 25, 2007.  Under the agreement with the RVSS Phase II Communities, RVSS 
will hold the NPDES Phase II Permit and be responsible for stormwater quality, while the 
cities and county will retain responsibility for stormwater quantity issues. RVSS has 
accomplished all of the activities scheduled for FY 2013 of the Stormwater Management 
Plan and has exceeded the permit requirements by implementing additional measures 
detailed in the Annual Report and the Program-at-a-Glance.   
 
 
1200C Permits 
 
On September 1, 2006, RVSS became a DEQ Agent responsible for issuing, inspecting 
and enforcing the 1200C permits for the RVSS Phase II Communities.  In 2011, RVSS 
met with DEQ to assist in the rewrite of the 1200C Permit.  The new 1200C Permit 
allows RVSS to issue its own permit for disturbances between 1 and 5 acres, now 
known as the 1200CN, or locally as the RVSS Construction Permit.  When RVSS took 
over the 1200C Permits it was apparent that permit holders were not meeting 1200C 
permit requirements and, in fact, did not know how to properly install and maintain 
erosion and sediment control BMP’s.  Not only has RVSS taken over the responsibilities 
of the 1200C Permit, it has exceeded the permit requirements by implementing 
additional measures to improve compliance with the permits.  These measures are 
described in more detail in the enclosed Annual Report and in the Program-at-a-Glance 
spreadsheet.   
 
 
 
 
 
 
 
 
 



 
 
Conclusion 
 
Over the last six years, RVSS Phase II Communities have made exceptional progress in 
the implementation of the NPDES Phase II Permit and the management of the 1200C 
Permits.  This exceptional progress was recognized in 2007 when RVSS received the 
“2007 Outstanding Member Agency Award” from ACWA.  In 2008, RVSS was awarded 
first place in EPA’s Clean Waters Act Awards Program.  If you have any questions or 
suggestions to improve our programs, please contact Jennie Morgan, Stormwater 
Program Coordinator, at jmorgan@rvss.us or Wade Denny, District Engineer, at 
wdenny@rvss.us. 
 
I certify under penalty of law that this document and all attachments were prepared 
under my direction or supervision in accordance with a system designed to assure that 
qualified personnel properly gather and evaluate the information submitted.  Based on 
my inquiry of the person or persons who manage the system, or those persons directly 
responsible for gathering the information, the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete.  I am aware that there are 
significant penalties for submitting false information, including the possibility of fine and 
imprisonment for knowing violations. 
 
 
 
 
 
Jennie Morgan, PhD 
Stormwater Program Coordinator 
 
cc: City of Central Point 
 City of Phoenix 
 City of Talent 
 Jackson County 
 RVCOG  

mailto:jmorgan@rvss.us
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ANNUAL REPORT 
 

NPDES PHASE II PERMIT Number 102899 AND 1200C PERMITS  
for 

FISCAL YEAR 2013 
 

Cities of Central Point, Phoenix, Talent and portions of Jackson County 
 

 

NPDES PHASE II PERMIT BACKGROUND 
 
Rogue Valley Sewer Services (RVSS) entered into an agreement with the cities of 
Central Point, Phoenix and Talent and with Jackson County (known as the RVSS Phase 
II Communities) to manage the NPDES Phase II permit in 2006.  The program consists 
of six key measures: Public Education and Outreach; Public Involvement and 
Participation; Illicit Discharge Detection and Elimination; Construction Site Stormwater 
Runoff Control; Post-Construction Stormwater Management; and Pollution Prevention in 
Municipal Operations.  The existing permit, number 102899, expired on January 31, 
2012, prior to which RVSS submitted an application for renewal on June 27, 2011. 
However, no new permit has been issued, thus RVSS is continuing to run its NPDES 
program under the expired permit. This annual report follows the original Stormwater 
Management Program from 2004. All minimum control measures listed as a part of the 
original permit were continued in FY 2013. In addition, although the permit for renewal 
has not been approved, RVSS has begun some new minimum control measures 
described in the renewal application, and plans to continue these in FY 2014 (see 
section B.2.c). 
 

SCHEDULE B, 2.0 ANNUAL REPORTING REQUIREMENTS 
B.2.a  Status of Compliance with permit conditions 
RVSS has initiated effectiveness assessments in conformance with the Phase II 
Program Effectiveness Guidance received from DEQ.  Effectiveness assessment was 
initiated by RVSS to help develop and implement a successful stormwater program. 
RVSS is following the California Stormwater Quality Association (CASQA) guidance 
document titled “Municipal Stormwater Program Effectiveness Assessment Guidance” 
and the “Program Effectiveness Strategy” from DEQ.  A measurable goals/effectiveness 
category is used in the “Program at a Glance” spreadsheet to assess progress on the 
Phase II Program and the 1200C Permit.  RVSS concludes that RVSS’ Phase II 
Program and 1200C Permit are in compliance, appropriate and progressing toward 
achieving their measurable goals.  
 
For a detailed report of RVSS BMP’s and their effectiveness assessment, see the 
“Program-at-a-Glance” spreadsheet and for documentation of RVSS’ activities see 
Appendix A. Major accomplishments for FY 2013 are listed below.    
 
• Created a public survey and new educational materials on Low Impact Development, 

which were piloted at Central Point’s Battle of the Bones festival. Collected surveys 
from 150+ residents the data from which will be used in a statewide analysis (see 
Major Goal 1 below). 
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• Worked with the Rogue Basin Coordinating Council to organize and host a high 

school video contest in which students create videos on water quality topics.  The 
objective was to promote education and understanding of water quality in the Rogue 
River and its tributaries.    

 
• Developed, and began implementation of, a dry-season illicit discharge monitoring 

program to identify and eliminate illicit discharges from flowing stormwater outfalls.  
Outfalls on Wagner Creek in Talent were sampled and analyzed for E. coli content.  

 
• Revamped the Erosion and Sediment Control Inspector training and added a field 

portion in which attendees are tested on proper installation and maintenance of 
BMPs. Knowledge gained is assessed with pre and post-tests.  

 
• RVSS was a significant contributor to the development of the new Association of 

Clean Water Agencies (ACWA) Construction Site Stormwater Guide and will be 
distributing this guide at all our future Erosion and Sediment Control Inspector 
Trainings, as well as in the field.  

 
• In the Post-Construction SW Quality portion of the program, RVSS began enforcing 

the requirement that a Stormwater Operation and Maintenance Agreement be signed 
and recorded for each project that falls under the purview of the Rogue Valley 
Stormwater Design Manual. RVSS also worked with Phase II communities to stream 
line the review and acceptance, upon successful installation, of Stormwater Quality 
features.  

B.2.b  Information Collected and Analyzed 
The Erosion and Sediment Control classes held in FY 2013 helped to increase 
contractor, municipal staff and engineer knowledge of the NPDES program, 1200C and 
1200CN requirements, and appropriate ESC BMPs. Pre and post-testing was used to 
assess the effectiveness of the classes, which showed 25 and 27% increases in 
knowledge based on pre and post-test scores. 
 
RVSS began dry-season sampling of stormwater outfalls discharging into Wagner Creek 
in Talent.  Samples were collected from flowing outfalls and analyzed for E. coli 
concentrations. Samples with concentrations over the single sample standard of 
406cfu/ml were sent to a lab for caffeine analysis, however no detectable caffeine was 
present, indicating a lack of human waste in the creek.  

B.2.c Major Goals for FY 2014 
• The ACWA Stormwater committee has contracted with DHM to analyze existing 

public survey data and inform permitted communities of knowledge gaps. RVSS 
provided data from southern Oregon and will assist with review and editing of the 
report. 
 

• Hold a Low Impact Development Training for engineers and architects in 
southern Oregon.  
 



Rogue Valley Sewer Services Phase II Communities Annual Report Page 4 
 

• Continue the dry-season illicit discharge monitoring program aimed at identifying 
hotspots. Flowing outfalls in Jackson and Griffin Creeks in Central Point were 
sampled for E. coli during the FY2014 dry season.  
 

• Implement the newly developed stormwater quality structure sampling program 
to assess the effectiveness of manufactured stormwater quality structures at 
removing sediment, oil and grease from stormwater runoff.  Stormwater sampling 
will be conducted throughout the year using automated samplers.  

 
• Continue to work with the SWAT to revise the Design Manual; to expand LID 

applicability to hydrologic soil groups C and D and to incorporate example LID 
details. 

 
• RVSS will be developing a Standard Operating Procedure for inspecting post-

construction stormwater quality features, both manufactured and LID BMPs, to 
ensure they are properly installed, and will also develop maintenance standards 
for LID features. 
 

• RVSS is restoring and enhancing an existing stormwater wetland in the City of 
Talent that has filled with sediment and vegetation over the years such that it 
causes street flooding and no longer functions effectively for stormwater quality 
improvement.  

B.2.d. Changes to the SWMP 
No changes to the BMPs or measurable goals outlined in the 2004 SWMP were 
undertaken in FY 2013. However, some minimum control measure programs described 
in the renewal application were started.  

B.2.e.  Annexations 
Jackson County and Talent & Phoenix have not annexed any area during FY 2013.  The 
City of Central Point annexed 6.85 acres, as well as public rights-of-way of streets 
located within the urban renewal boundary, these areas are now within the bounds of the 
NPDES Phase II program. 

B.2.f  Reliance on other government entities to satisfy some permit obligations 
The cities and county hold Intergovernmental Agreements (IGA) with RVSS that specify 
that the cities and county are responsible for implementing, monitoring and providing 
documentation to RVSS for the Pollution Prevention in Municipal Operations portion of 
the permit. Annual reports from the cities to RVSS are included in Appendix B. In 
addition, RVSS contracts with RVCOG for some of the public education elements of the 
Stormwater Management Plan, see Appendix C for a detailed report of their activities.   
 
In 2012, Central Point requested a modified IGA with RVSS reducing the amount of 
compensation provided to RVSS, as a result of the decreased compensation, 
responsibility for stormwater quality capital improvements has been transferred from 
RVSS to the City.  

B.2.g Number and Nature of Enforcement Actions 
RVSS Phase II Communities have developed and implemented measures to ensure 
compliance with the Phase II Permit.  Over the last five years, RVSS has focused its 
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efforts on developing, adopting and implementing ordinances, implementing and 
updating the stormwater quality design manual, adapting education programs, providing 
brochures, and adapting an enforcement strategy for issuing stop work orders and/or 
monetary penalties.  The number and nature of enforcement actions in FY 2013 are:  
 
• RVSS issued 11 Brown Tags and two Notices of Non-Compliance with fines for 

construction sites that failed to comply with the Erosion and Sediment Control 
ordinance.  

o February 2, 2013, a fine of $500.00 was assessed against Bob Fellows 
Construction for Non-compliance with Rogue Valley Sewer Services Code 
4.05. This fine was dropped in lieu of vacuuming out all sediment from the 
storm drain line. 

o April 3, 2013, a fine of $250.00 was assessed against Bob Fellows 
Construction for Non-compliance with Rogue Valley Sewer Services Code 
4.05 

• Four hotline calls were received for illicit discharges within RVSS’ MS4 boundaries. 
RVSS worked with the responsible parties to achieve resolution.  

• Three calls were received on RVSS’ hotline for illicit discharges outside our MS4 
boundaries, two of which were referred to DEQ and one to Medford for resolution.  

• The Fats, Oils and Grease (FOG) program was put on hold this year as RVSS 
underwent an investigation by the Building Codes division, inspections and 
enforcement will resume in FY 2014.  

 
1200C and 1200CN PERMITS 
 
On September 1, 2006, RVSS became a DEQ Agent responsible for issuing, inspecting 
and enforcing the 1200C permits in RVSS Phase II Communities.  In 2011, RVSS met 
with DEQ to assist in the rewrite of the 1200C Permit. The new 1200C Permit allows 
RVSS to issue its own permit for disturbances between 1 and 5 acres, now known as the 
1200CN, or locally as the RVSS Construction Permit. The vast majority of projects in 
RVSS’ Phase II boundary are individual developments under one acre in size, therefore 
RVSS does not issue many 1200CN permits. See Appendix A, Section 5.0 for a list of 
current and terminated 1200C and CN permits in FY 2013. 
 
Not only has RVSS taken over the responsibilities of the 1200C Permit, it has exceeded 
the permit requirements by implementing additional measures, shown below, which have 
significantly improved compliance with the 1200C and CN Permits:  
 

Major Accomplishments for FY 13 
• Strongly encouraged the designated Erosion and Sediment Control Inspector or 

Engineer to take more responsibility for meeting the 1200C requirements.    
• Participated through the Association of Clean Water Agencies (ACWA) in the 

development and review of a state wide Stormwater Construction Site Field 
Guide that describes and illustrates ESC BMPs. 

• Revamped the Erosion and Sediment Control Inspector Training to include hands 
on installation of BMPs.  

• Used adaptive management to establish enforcement mechanisms through 
inspections, issuing Brown Tags, Stop Work Orders and Notices of Non-
Compliance, some with monetary fines.  
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 Major Goals for FY 14 

• Work with Jackson County and the City of Phoenix to overcome hurdles to 
issuance of small site permits for construction projects less than one acre. Under 
RVSS’ 1200CN these permits are to be issued by the cities and county, however 
Jackson County and the City of Phoenix are no longer issuing them. The cities of 
Talent and Central Point continue to issue them for all small site construction 
projects.  

 
 
 
 
3.0 Conclusion 
 
RVSS Phase II Communities have again made exceptional progress in the 
implementation of the NPDES Phase II Permit and the management of the 1200C 
Permits. DEQ did not provide review or input into the effectiveness of RVSS’ program in 
Fiscal Year 2012, however RVSS has continued to work toward increasing the 
effectiveness of the BMPS outlined in the existing Stormwater Management Plan. The 
attached Program-at-Glance describes RVSS’ Programs in more detail. As backup for 
this annual report, RVSS has detailed documentation for meetings attended, 
presentations given, Operations and Maintenance activities, a 1200C database, 
enforcement database, etc.  Any of this information, can be made available to DEQ upon 
request.   
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Program 
Area 

Regional Guide 
Measures 

Responsible Party Implementation Tasks from 
SWMP 

Measurable Goals/Effectiveness 
(Levels 1 to 5 from CASQA) 

Goal(s) 
Achieved?/ 

Levels 1,2,3,4,5 

Accomplishments, proposed changes and plans for the coming year 
 

1.0 Fiscal 
Analysis  

Secure the financial 
resources 

RVSS Manager Stormwater Utility Fee to cover 
RVSS efforts to manage NPDES 
program 

Provide Stormwater Utility Fund revenues 
and expenditures in each Annual Report. 
Level 1 – meets funding requirement  
Level 2 – funds allow changes to happen 
thru program  
Level 3 – program changes behavior 

Yes/Levels 1,2,3 FY 13 - Revenues and expenses for SW Utility Fund: Total revenues of 
$237,060 compared to expenses of $164,671. Does not include staff time & 
expenditures by Ph II Communities. 
 
FY 14 – Adopted budget includes revenues and expenses for SW Utility 
Fund. Total projected revenues of $228,500 compared to anticipated 
expenses of $364,100. RVSS has been fiscally prudent with the SW 
revenue, thus savings from past years will allow us to undertake a capital 
improvement project in 2014. Does not include staff time and other 
expenditures provided by RVSS Phase II Communities. 

2.1 Public 
Education  

Develop a 
Stormwater 
Education and 
Outreach Strategy 
(2.3.1) 

Stormwater 
Advisory Team 
(SWAT) Including 
Cities of Medford 
and Ashland 

Develop 5 year Strategy. 
 
 

SWAT to meet at least quarterly to 
determine the effectiveness of program.  
Make any changes when needed. 
Level 1 – conduct & document meetings 
Level 2 – raise Phase II communities’ 
awareness of program 
Level 3 – RVSS Phase II communities 
changed behaviors by developing a SWQ 
Strategy, changed behaviors in entire 
watershed by continuing SWAT meetings to 
get consensus, using Design Manual and 
having other non-Phase II cities asking about 
our program. Many of these cities are 
considering adopting portions of the SWQ 
Program.    

Yes/Levels 1,2,3 
 
 

FY 13 – Quarterly SWAT meetings were held this year at which creation of a 
Public service announcement, to be aired on network television, was 
discussed. In addition, RVSS proposed working with a local non-profit to 
conduct the proposed public survey on stormwater issues; this effort was 
stopped when ACWA initiated a state-wide study of existing public data on 
SW issues, RVSS has bought into this study.  
 
 
FY 14 – Continue quarterly SWAT meetings to continue to discuss SW 
issues. RVSS is planning to host a technical workshop for engineers and 
architects on LID design and implementation 

2.2 Public 
Education 

Stormwater Brochure 
for the General 
Public (2.3.2) 

RVSS Stormwater 
Program 
Coordinator  

Develop Stormwater Brochure for 
regional cities 
 
 
 
 
 
  

Development and distribution of SWQ 
Brochure and discuss SWQ issues in RVSS 
Newsletter. Make any changes when 
needed. 
Level 1 – develop & document brochures, 
newsletters and news/magazine articles 
Level 2 – change attitudes, knowledge & 
awareness  
Level 3 – change behaviors  

Yes/Levels 1, 2, 3 
 
RVSS’ hotline 
calls and 
investigations 
over the years:  
2008 = 6,  
2009 = 15,  
2010 = 14,  
2011 = 20, and in 
2012 = 13  
2013 = 7 
 
 
 
 

FY 13 –  
• Approximately 1465 brochures (see 2.3 below) were printed and 

distributed within RVSS Phase II Communities in 2013, of which one 
brochure is a general brochure on stormwater management. 

• Central Pt Issued quarterly newsletters with articles on stormwater 
to Central Pt households.  
 

The reduction in hotline calls we hope is a reflection of successful education 
efforts and fewer issues in the area. 
 
FY 14 - Continue to update and distribute brochures, and issue newsletters 
when possible.   
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Program 
Area 

Regional Guide 
Measures 

Responsible Party Implementation Tasks from 
SWMP 

Measurable Goals/Effectiveness 
(Levels 1 to 5 from CASQA) 

Goal(s) 
Achieved?/ 

Levels 1,2,3,4,5 

Accomplishments, proposed changes and plans for the coming year 
 

2.3 Public 
Education 

Targeted Stormwater 
Brochures (2.3.3) 
 
 
 
 
 
 

RVSS Stormwater 
Program 
Coordinator in 
coordination with 
RVCOG 
 
 
 
 

Determine targeted groups 
through SWAT 
Develop brochures for erosion 
control (see Section 5.6) and 
targeted brochures for 
homeowners describing 
development requirements. 
 

 

Develop erosion control brochure and 
include in all building permits by Year 3. 
SWAT agreed to create brochures for 
additional targeted groups.  
 
 
Level 1 – document brochures produced 
Level 2 – raise Phase II communities’ 
awareness of program  
Level 3 – RVSS Phase II communities 
change behaviors with targeted brochures, 
building permits, letters and presentations    
  

Yes/Levels 1,2,3 
 
 
 
 
 

FY13 - RVSS and RVCOG distributed 1,200 of the following brochures that 
include hotline numbers within the RVSS Phase II Communities: 

• Stormwater Management: 200  
• Erosion and Sediment Prevention  
• Stream and Wetland Enhancement Guide:100  
• Taking care of streams in Jackson County: 247  
• Painting Without Polluting: 100  
• Creeks and Concrete Don’t Mix:120  
• Oil and Stormwater: 4 
• Yard Card at Home: 490  
• RVSS talked with as well as sent letters and brochures to residents 

and contractors as needed. 
 
FY 14 – Continue to update and distribute brochures. Aim to target 
distribution of landscaping brochure from 2012 (Yard Care at Home: 
Sometimes Less is More) at riparian landowners within the Phase II area. 

2.4 Public 
Education 

Storm Drain 
Stenciling (2.3.4) 

RVSS will 
coordinate efforts 
with RVSS Phase II 
Communities 

RVSS will ensure the development 
of a program for storm drain inlet 
stenciling, inspections, and 
maintenance  
 
Require all new developments to 
mark storm drains for no dumping. 
 
 

• Develop program to complete by end of 
permit term using staff and volunteers by 
stenciling 20% each Year. Contact 
volunteer organization(s); provide 
locations and materials for marking catch 
basins. 

• Develop ordinance requiring storm 
drains to be marked when constructed.   

• Check drains to ensure all are marked at 
end of permit period. 

 
Level 1 – document number of markers 
installed and develop ordinance  
Level 2 – raise Phase II communities’ 
awareness not to dump in storm drain 
Level 3 – Phase II communities adopt 
maintenance plan for markers 

Yes/Levels 1,2,3 
 
 
 
 
 
 

FY 13 – RVSS Ph II communities, Medford and Ashland have developed 
ordinances and/or are conditioning projects to require new developments to 
mark drains.   Approximate estimate of percent completed: CP 100%, 
Phoenix 100%, Talent 100%, and Jackson County 100%.  
 
FY 14 – RVSS Ph II communities will maintain storm drain markers; any 
missing or damaged markers will be replaced.  

2.5 Public 
Education 

Promote Water 
Quality Education 
with School Districts 
(2.3.5) 
 
 

RVSS Stormwater 
Program 
Coordinator will 
coordinate and 
promote through 
SWAT. 

Work with local organizations and 
school districts to develop a water 
quality education program. Use 
Rogue Valley Regional NPDES 
Phase II Stormwater Program 
Guide.  

Contact all school districts within the Phase 
II boundary. Goals will be based on 
approach chosen to assist educators.  
 
Level 1 – conduct & document activities 
Level 2 – raise Phase II communities’ 
awareness of program/pollutants 
Level 3 – documentation of increased 
awareness 

Yes/Levels 1,2, 3 
Pre and post-tests 
showed 33% 
increase in 
knowledge.   

FY 13 –  
• RVCOG administered a Salmon Watch and Streamwise program for 

15 classes reaching a total of 600 students in Jackson County. 
RVSS used its watershed model at the Bear Creek Watershed 
Education Partners (BCWEP) Symposium.  

• RVSS tabled and gave a curtain call discussion on stormwater at a 
Phoenix High School play. RVCOG also tabled and gave curtain call 
discussions on a different night. Estimated 250 attendees reached. 

• RVSS worked with the Rogue Basin Coordinating Council to hold a 
high school video contest on water quality issues as an educational 
opportunity.  

• RVCOG and other partners had many displays, presentations and 
educational activities throughout the year, see Appendix B. 

 
FY 14 – Continue to conduct classroom activities in partnership with 
BCWEP, RVCOG and others when requested.  Continue to demonstrate 
and/or loan watershed model at events.   
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Program 
Area 

Regional Guide 
Measures 

Responsible Party Implementation Tasks from 
SWMP 

Measurable Goals/Effectiveness 
(Levels 1 to 5 from CASQA) 

Goal(s) 
Achieved?/ 

Levels 1,2,3,4,5 

Accomplishments, proposed changes and plans for the coming year 
 

2.6 Public 
Education 

Work with Volunteer 
Groups on 
Stormwater 
Education Projects 
(2.3.6) 

RVSS Stormwater 
Program 
Coordinator 

RVSS will work with volunteer 
groups in the Phase II 
communities to discuss 
opportunities for education 
projects.  

Assist volunteer groups contacting SWAT.  
 
 
Contact at least 5 volunteer organizations to 
discuss and promote SWQ education. 
 
Same as 2.5 

Yes/Levels 1,2 
 
 
 
 
 

FY 13 –  
• RVCOG worked with the Jobs council to conduct riparian restoration 

and discussed water quality as well as scout groups, and the Bear 
Creek Watershed Education Partners to work on stormwater 
management and water quality issues, as documented in RVCOG’s 
SW Activities Report.  

• RVSS is heavily involved with the Bear Creek Watershed Council 
and supports and coordinates with the council on all stormwater 
related public education activities. In FY13, RVSS collaborated with 
the Rogue Basin Coordinating Council to conduct a video contest for 
high school students on water quality issues.  

 
FY 14 – Continue to meet with BCWC & BCWEP for education opportunities 
and other volunteer groups to continue to determine the best education 
approach for stormwater quality.   

2.7 Public 
Education 

Develop a 
Stormwater Speakers 
Bureau (2.3.7) 

SWAT Members Stormwater Presentation in the 
RVSS Phase II Communities 
 
 

Keep records of stormwater presentations 
including number of attendees or number of 
times program is presented.  
 
 
 
Same as 2.5 
 
 
  
 
 

Yes/Levels 1,2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FY 13 - 
• RVSS gave presentations on the Phase II program at Talent and 

Phoenix City Council meetings and the Bear Creek TMDL meeting 
and received input on the program. 

• RVCOG either hosted presenters or gave presentations on 
stormwater topics at least eight times to 126 professionals in the 
Phase II area.  
 

FY 14 –  
• Rotate leadership of SWAT meeting between RVSS, Medford & 

Ashland.  
• Continue to present stormwater quality presentations as needed. 
• Continue to conduct new Designated Erosion and Sediment Control 

Inspectors Class for the new RVSS Construction Permit and 
renewed 1200C permit.  

• SWAT, RVCOG and other Phase II communities will give 
stormwater quality presentations in the local area upon request. 

 
2.8 Public 
Education 

Create Stormwater 
Public Service 
Announcements 
(PSA’s) (Optional 
2.3.8) 

None assigned. PSA’s  Not required, but will record any that occur 
each year. Same as 2.2 
 

Yes/Levels 1,2,3 
 

FY 13 – "Clean Creeks Start at Home" article featured in November 24th, 
2012 Mail Tribune. RVCOG was interviewed for the article which focused on 
managing stormwater runoff emphasizing what you can do at home (e.g., 
Yard Care, Maintaining Cars, Picking up After your Pets, Rain Barrels, etc.).  
 
FY 14 – Look for opportunities to send out news releases, newsletter or 
other PSA’s such as RVSS’ Newsletter with articles on Phase II program 
and 1200C Permit. 

2.9 Public 
Education 

Design a Stormwater 
Display (2.3.9) 

RVSS Stormwater 
Program 
Coordinator 

Develop displays on stormwater 
education and exhibit them.  

RVCOG and Cities have displays of SWQ 
materials 
Same as 2.2 

Yes/Levels 1,2,3 
 

FY 13 – RVSS designed a new display this year on Low impact development 
techniques that was exhibited at a community festival in Central Point. 62% 
of surveyed individuals know that SW flows directly to creeks.   RVSS also 
supported the Bear Creek Watershed Council’s education programs Kids 
and Bugs and their salmon education booth at Earth Day. 
 
FY 14 – Continue displays and demonstrate educational model at 
community events. 
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Program 
Area 

Regional Guide 
Measures 

Responsible Party Implementation Tasks from 
SWMP 

Measurable Goals/Effectiveness 
(Levels 1 to 5 from CASQA) 

Goal(s) 
Achieved?/ 

Levels 1,2,3,4,5 

Accomplishments, proposed changes and plans for the coming year 
 

2.10 Public 
Education 

Create Stormwater 
Website (2.3.10) 

RVSS Stormwater 
Program 
Coordinator 

Coordinate with other Phase II 
Cities to include information on 
SWQ on web pages. 

RVSS to improve website in FY 09 with links 
to SWQ information for Ph II communities 
and include 1200C permit information. 
Hotline numbers seem to be working as 
RVSS receives more calls for stormwater 
violations. Same as 2.2  

Yes/Levels 1,2,3 
 

FY 13 – RVSS stormwater website is active and contains information on the 
Phase II program, 1200C permit program, and stormwater design manual. 
Erosion control class notices are posted on the website. 
 
FY 14 – RVSS plans to continue to update RVSS’ website for stormwater 
information as needed.  RVSS will work with Phase II communities to 
provide more stormwater content on their webpages and/or link to the RVSS 
webpage. Continue to use hotline numbers for Phase II communities to 
report spills or other SWQ issues.  

3.1 Public 
Involvement 

Public Review /Public 
Meetings (3.3.1) 

RVSS Stormwater 
Program 
Coordinator 

Encourage public involvement and 
participation in stormwater quality 
activities. 

Hold at least one public meeting and publish 
two public notices on stormwater related 
issues yearly  
Same as 2.1 & 2.2 
 
 
 
 

Yes/Levels 1,2,3 
 

FY 13 – RVSS attended quarterly and monthly meetings of BCWC, Bear 
Creek TMDL, Rogue Basin TMDL and ACWA Stormwater Committee, all of 
which are open to the public, at which RVSS discussed their stormwater 
program and any proposed changes.  Public notices were published as 
noted in 2.8. 
 
FY 14 – Continue to participate in public meetings. RVSS plans to organize 
a public tour of LID facilities in the area. 

3.2 Public 
Involvement 

Distribute News 
Releases (3.3.2) 

RVSS Manager Issue news articles on stormwater 
quality related issues 

Issue news release story on Stormwater 
Same as 2.1 & 2.2  also RVSS’ program 
recognized by EPA 

Yes/Levels 1,2,3 
 

FY 13 – Same as 2.8 above. 
 
FY 14 - RVSS expects to issue a newsletter explaining the renewed Ph II 
program, when that occurs.  

3.3 Public 
Involvement 

Stormwater Advisory 
Team (3.3.3) 

SWAT Members Stormwater advisory panel 
consisting of key staff from each 
Phase II community to coordinate 
regional efforts 

Dates and attendance records of quarterly 
meetings including topics discussed and key 
decisions. 
Same as 2.2 

Yes/Levels 1,2,3 
 

FY 13 - Meetings were held 7/18/12, 10/18/12,1/17/13, 4/16/13 and were 
attended by six to 10 people including representatives from the cities of 
Medford, Ashland, Central Pt, Eagle Pt, Phoenix, Talent, Rogue River, Gold 
Hill and Jackson County. A primary topic was RVSS’ proposed requirement 
for covering dumpster areas at establishments with grease interceptors in 
order to reduce illicit discharge. Central Point elected not to support this and 
the remaining Ph II communities said they would go ahead and enforce it at 
the city level.  
 
FY 14 - Continue SWAT meetings at least quarterly to continue regional 
approach including cities of Medford, Ashland, and Eagle Pt and invite 
Grants Pass and other cities in local area. Rotate chairmanship of meetings. 

4.1 Illicit 
Discharge 
Program 

Storm Sewer System 
Map (4.3.1) 

RVSS Manager Create a storm sewer system map 
showing all known storm drain 
outfalls to receiving water. 
Adaptive Management - Expand 
maps as funds available to include 
catch basins and areas protected 
by SWQ features. 

Map and field-verify the location of all known 
storm drain outfalls to receiving waters.  
 
Adaptive Management - Expand storm 
system maps in all Phase II Community 
areas to include catch basins and protected 
areas. Update as funds available.  
 
Level 1 – develop stormwater facility maps, 
document number of stormwater facilities, 
and material removed 
Level 2 – raise Phase II communities’ 
awareness by using maps for education  
Level 3 – implement inspection and 
maintenance schedule 

Yes/Levels 1,2,3, 
 

FY 13 - RVSS Phase II Communities have met this measurable goal. 
Adaptive Management - RVSS Ph II communities will continue to update 
storm sewer maps when funds are available.  Jackson County has many 
areas that do not have underground pipes but road side ditches.   
 
FY 14 – RVSS Ph II communities will continue to update storm sewer maps 
when funds are available.  RVSS will continue to document the locations of 
newly installed stormwater quality features and the amount of trash and 
sediment removed from stormwater quality features maintained by RVSS. 
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Area 

Regional Guide 
Measures 

Responsible Party Implementation Tasks from 
SWMP 

Measurable Goals/Effectiveness 
(Levels 1 to 5 from CASQA) 

Goal(s) 
Achieved?/ 

Levels 1,2,3,4,5 

Accomplishments, proposed changes and plans for the coming year 
 

4.2 Illicit 
Discharge 
Program 

Ordinance to Prohibit 
Non-Stormwater 
Discharges (4.3.2) 

RVSS Manager Develop and adopt Stormwater 
Ordinance to prohibit non-
stormwater discharges. 

Adopt ordinance and continue to monitor for 
any revisions needed to prohibit Non-
Stormwater discharges. 
 
Level 1 – adopted ordinance  
Level 2 – raise Phase II communities’ 
awareness when responding to questions 
about the ordinance 
Level 3 – Behavior change or BMP 
implementation when ordinance is enforced 

Yes/Levels 1,2,3 
 

FY 13 - RVSS continues to implement RVSS’ Stormwater Ordinance 
through education, notices, stop work orders and monetary penalties for illicit 
discharges. 
RVSS proposed to the SWAT a requirement be developed for covering 
dumpster areas at establishments with grease interceptors in order to 
reduce illicit discharge. An ordinance was drafted but was dropped when 
Central Point declined to adopt it.  
 
FY 14 - Continue to implement ordinance and monitor for any revisions 
needed.   

4.3 Illicit 
Discharge 
Program 

Detect and Address 
Non-Stormwater 
Discharges (4.3.3) 

RVSS Stormwater 
Program 
Coordinator 

Develop Illicit discharge plan per 
Regional Guide and include in 
Ordinance. 
Jackson County, Talent and 
Central Point have no formal illicit 
detection plan 
 
 

 

Develop and implement Illicit Discharge 
Program including the following: 

• Identify priority areas 
• Field assessment activities 
• Routine schedule of inspections 
• Characterize discharges found 
• Procedures to trace discharge 
• Procedures to remove discharge 
 

Level 1 – Illicit Discharge Plan and FOG 
Plan developed 
Level 2 – Plan allows changes to happen 
Level 3 – Program changes behavior 

Yes/Levels 1,2,3 FY 13 –Continued to implement the Fats, Oils and Grease (FOG) program 
for a total of 252 businesses, as documented in the RVSS Fats, Oils and 
Grease Inspection Program Overview.  Seven hotline calls were received 
and investigated of which four were resolved by RVSS, one was referred to 
Medford, and two were sent to DEQ as they were located outside RVSS’ 
Phase II boundaries.  
 
FY 14 – Continue to implement FOG, Spill Response and IDDE Programs 
with revisions as needed for RVSS Phase II Communities.  Continue 
documentation and inspection of stormwater quality features. Work with 
RVCOG, cities and county to better utilize their employees for inspection and 
documentation. 

4.4 Illicit 
Discharge 
Program 

Conduct Field 
Inspections (4.3.4) 

RVSS Stormwater 
Program 
Coordinator 

Conduct field inspections in 
accordance with Illicit Discharge 
Plan in 4.3 

Inspect each outfall on a three-year rotation 
and take appropriate action when illicit 
discharge is found.   
 
Level 1 – document inspections  
Level 2 – raise Phase II communities’ 
awareness about the storm system 
Level 3 – require cleanup of discharge 
Level 4 – pollutants reduced with IDDE 
monitoring plan 

Yes/Levels 1,2,3,4 FY 13 – RVSS designed and began implementation of a dry season 
monitoring plan for stormwater outfalls. Flowing outfalls along Wagner Creek 
in Talent were sampled for E. coli. Samples with E. coli concentrations over 
the single sample standard were analyzed for caffeine content to determine 
whether human sewage was an issue, samples were all non-detect for 
caffeine. 
 
FY 14 – RVSS will continue dry-season sampling of stormwater outfalls, 
throughout our MS4 area.  RVSS Phase II Communities will also continue to 
inspect outfalls for illicit discharges during maintenance activities.   

4.5 Illicit 
Discharge 
Program 

Spill Response Plan 
(4.3.5) 

RVSS Manager  Develop, implement and enforce a 
spill response plan. 
 
 

Adopt Regional Spill Response Plan. 
Adaptive Management - include equipping 
RVSS vehicles with spill control equipment 
and teaching maintenance crew how and 
when to use the kits.  
 
Level 1 – document inspections 
Level 2 – raise Phase II communities’ 
awareness not to dump in storm drain 
Level 3 – require cleanup of discharges 
Level 4 – pollutants reduced with stormwater 
quality features 

Yes/Levels 1,2,3,4 FY 13 – RVSS Phase II communities have met this measurable goal. RVSS 
revised and updated its Spill Response Plan to reflect changes in DEQ 
reporting methods.  
 
FY 14 – Continue to implement spill response plan and continue to respond 
to hotline calls for spills. Continue to strongly encourage other agencies and 
contractors to supply spill kits for vehicles and encourage spill kits in private 
vehicles. 
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Regional Guide 
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4.6 Illicit 
Discharge 
Program 

Plan for Enforcement 
Actions (4.3.6) 

RVSS Manager Develop or revise current 
ordinance to prohibit illicit 
discharges including addressing 
enforcement actions and spill 
responses 

Adopt and implement ordinance for illicit 
discharges. Same as 4.5 

 

Yes/Levels 1,2,3 FY 13 – RVSS Phase II Communities have met this measurable goal.  
 
Adaptive Management - Implemented and enforcing ordinance. RVSS has 
focused on education to remind citizens that any spill goes directly to the 
local creeks and RVSS now has the responsibility to enforce.  RVSS will 
continue to follow enforcement policy of education, notices and then 
monetary fines for violations that cause pollutants to enter the stormwater 
system. Two fines were issued for illicit discharge to the stormwater system. 
 
FY 14- Continue to implement and enforce ordinance including issuing fines 
when pollutants enter stormwater system and responding to hotline calls. 

4.7 Illicit 
Discharge 
Program 

Train Municipal Staff 
on Spill and Illicit 
Discharge BMPs 
(4.3.7) 

RVSS Manager Train municipal staff on proper 
BMPs and illicit discharge 
detection and removal. Train any 
new staff.  

Record number of hours of training for staff 
Same as 4.5 

Yes/Levels 1,2,3 FY 13 – Two employees from Central Point and three from RVSS earned 
Certified Erosion and Sediment Control Lead credentials for a total of 30 
hours of training, which included spill prevention training. No other formal 
trainings were provided in 2013 however, municipal staff were trained in 
previous years.  
 
FY 14 – Continue to train Phase II personnel in spill and illicit discharge 
prevention and BMPs. RVSS expects to host webcasts for local engineers 
and contractors as appropriate. 

5.1 
Construction 
Site Program 

Adopt an Erosion and 
Sediment Control 
Ordinance (5.3.1) 

RVSS Manager Adopt ESC Ordinance in 4.2 that 
will include requirements for 
projects disturbing at least 1 acre.  

Adopt Design Manual by Dec 2005 and 
Ordinance by June 2006.  Reviewed RVSS 
Phase II Communities ordinance for conflicts 
to RVSS Ord.  
 
RVSS will be DEQ’s agent responsible for 
permit reviews, inspections, and 
enforcement.  
 
Level 1 – document permits, inspections & 
enforcement 
Level 2 – raise awareness at construction 
site not to dump in storm drain 
Level 3 – require cleanup of discharges and 
enforce fines 
Level 4 – pollutants reduced through BMP 
installation and maintenance 
 

Yes/Levels 1,2,3,4 
 
 

FY 13 –RVSS became DEQ’s Agent on September 1, 2006 responsible for 
reviewing, issuing and enforcing DEQ 1200C permits, requiring pre-
construction meetings, inspecting sites, issuing notices for violations, other 
enforcement actions and approving termination. Subsection 4.05.110 of the 
stormwater ordinance was amended in 2011 to include RVSS’ issuance of 
1200CN permits for sites between one and five acres. 
 
FY 14- Continue to manage 1200CN and 1200C Permits, enforce 
Stormwater Ordinance, track permits and adapt ordinance as needed.   

5.2 
Construction 
Site Program 

Train Plan Reviewers 
and Field Inspectors 
(5.3.2) 

RVSS Stormwater 
Program 
Coordinator and 
DEQ/RVCOG 

Train staff responsible for 
reviewing plans and inspecting 
construction.  
 

Document and report the number of hours 
spent on training.  
 
Level 1 – document permits, inspections & 
enforcement 
Level 2 – require a certified erosion control 
inspector for every project 
Level 3 – require cleanup of discharges and 
enforce fines 
Level 4 – pollutants reduced 
 

Yes/Levels 1,2,3,4 
 
Knowledge level 
raised through 
classes based on 
pre-test scores of 
69% and post-test 
scores of 94%. 

FY 13 – RVSS revised its erosion and sediment control inspector classes to 
include field installation of BMPs. Two classes were held on 12-13-12 and 5-
9-2013 and were attended by 40 contractors, engineers and government 
employees for a total of 240 training hours. RVSS inspectors also provided 
additional training to contractors in the field because many contractors & 
home builders do not have a good understanding of erosion and sediment 
controls for construction projects and will not take time to attend classes 
offered. Two employees from Central Point and three from RVSS earned 
Certified Erosion and Sediment Control Lead credentials for a total of 30 
hours of training.  
 
FY 14 - Continue education of contractors, engineers and municipal staff. 
Issue new erosion and sediment control field guide in class and as needed 
in the field. 
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5.3 
Construction 
Site Program 

Review Site Plans for 
Erosion and 
Sediment Controls. 
(5.3.3) 

DEQ for first two 
years then RVSS 
Manager 

Review plans for proper use of 
ESC BMP’s and post construction 
ESC. Review plans to ensure they 
are in compliance with local 
ordinances and SW Design 
Manual.  
 

Review plans to ensure they are in 
compliance with local ordinances including 
SW Design Manual and issue permits. 
Monitor the number of permit reviews. 
 
Adaptive Management - RVSS to become 
DEQ’s agent to provide review, inspection 
and enforcement. 
 
Level 1 – adopt ord. & document reviews 
Level 2 – raise builders’ awareness not to 
dump in storm drain 
Level 3 – require cleanup of discharges 
Level 4 – pollutants reduced 

Yes/Levels 1,2,3,4 FY 13 – RVSS became DEQ’s Agent on September 1, 2006 and continues 
to review erosion and sediment control plans prior to issuing the RVSS 
Construction and 1200C permits. RVSS requires a pre-construction meeting 
to ensure BMP’s are installed prior to ground disturbing activities, conducts 
inspections and conducts site visit prior to approving termination. In FY 13, 
seven 1200-CN permits were issued, one was renewed and five were 
terminated. In addition, one 1200C permit was terminated and one was 
issued.  
 
FY 14 – RVSS as DEQ Agent will continue to review, inspect, and enforce 
RVSS Construction and 1200C Permits. RVSS will continue to require pre- 
construction meetings to ensure BMPs are properly installed. 

5.4 
Construction 
Site Program 

Receive Information 
from Public (5.3.4) 

RVSS Stormwater 
Program 
Coordinator or 
Public Works 
Director for Ph II 
communities 

Receive and document public calls 
on SWQ issues from construction 
sites. Several brochures list phone 
numbers for public to report SWQ 
issues such as construction 
activities. 

Develop system to record calls from public. 
 
Record number of calls from public, record 
resolutions and document for annual report. 
 
Level 1 – document hotline calls 
Level 2 – raise Phase II com. awareness not 
to dump in storm drain 
Level 3 – require cleanup of discharge 
Level 4 – pollutants reduced 

Yes/Levels 1,2,3,4 FY 13- RVSS has a Hotline number record keeping and continues to 
respond to and resolve ID calls.   
 
FY 14- RVSS will continue Hotline number record keeping and responding to 
calls including documentation of call resolution. 

5.5 
Construction 
Site Program 

Inspect Construction 
Sites (5.3.5) 

RVSS Stormwater 
Program 
Coordinator 

Hold pre-construction site 
meetings to ensure proper 
installation of BMPs.  Inspectors 
will ensure that ESC BMP’s 
submitted are installed and 
maintained throughout project. 
 
 
 
 

Record inspections, violations and follow up 
work needed and document for annual 
report. 
 
Level 1 – document inspections, violations 
and use stop work orders and fines 
Level 2 – raise construction contractors 
awareness not to dump in storm drain 
Level 3 – require cleanup of discharges, 
which changes behavior  
Level 4 – pollutants reduced 
 

Yes/Levels 1,2,3,4 FY 13 – Conducted pre-construction inspections and numerous on-site 
verbal discussions with contractors.  RVSS continued to focus heavily on 
inspections of construction sites issuing brown tags, stop work orders and 
monetary penalties for violations.  In addition to the verbal discussions 
RVSS issued 11 Brown Tags, and two Notices of Non-Compliance with 
fines.  In addition to the 1200CN permits, small site Storm Drain Permits for 
sites < 1 acre were issued: Central Pt issued 26 and Talent issued 22. 
 
FY 14 – RVSS will continue to randomly inspect permitted construction sites 
and issue brown tags, stop work orders and monetary penalties, when 
necessary, especially during the rainy season to encourage the contractors 
ESC Inspectors to be more proactive, and to ensure stormwater quality is 
protected. Record Stop Work Orders, Brown Tags, NONC and other 
enforcement activities.  

5.6 
Construction 
Site Program 

Provide Information 
on Training for 
Construction 
Operators (5.3.6) 

RVSS Manager Provide training for construction 
personnel using brochures and 
classes on construction site and 
post-construction site controls. 

Document the distribution of training 
materials on ESC, attendance in ESC 
training classes and provide in annual report. 
 
Level 1 – document training classes and 
include in annual report 
Level 2 – raise contractor’s awareness of 
Phase II and 1200C permit requirements 
Level 3 – change behavior  
Level 4 - pollutants reduced 

Yes/Levels 1,2,3,4  
 
ESC Certification 
Class included 
pre-testing with an 
average score of 
72% and post-
testing with an 
average score of 
97%. 

FY 13 –RVSS sent announcements of ESC trainings to 45 engineering and 
architecture firms, construction contractor and government offices. Erosion 
and Sediment Control Inspector classes were conducted 12-13-12 and 5-9-
2013 to 40 contractors, engineers and government employees for a total of 
240 training hours.  

• RVSS was a significant contributor to the newly produced ACWA 
Construction Site Stormwater Guide, a field guide to erosion and 
sediment control, which has been distributed in class and in the 
field.  

 
FY 14 – Continue to conduct certification classes and document knowledge 
increase. Continue education in the field with more encouragement, stop 
work orders, or monetary penalties, to encourage ESC Inspectors to take 
charge and be proactive. Continue to provide ACWA Field Guide. 
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6.1 Post-
Construction 
SW Program 

Ordinance Requiring 
Post-Construction 
Control (6.3.1)  

RVSS Manager Adopt an ordinance that requires 
post-construction runoff controls. 
 

RVSS to adopt post-construction control 
ordinance.  

 

Yes FY 13 – Subsection 4.10.010 of RVSS’ code includes the Rogue Valley 
Stormwater Design Manual, which requires stormwater quality features to be 
installed. The cities of Medford and Ashland have also adopted the Rogue 
Valley Stormwater Quality Design Manual. There are now 83 post-
construction SW quality features in RVSS’ Phase II area.   
 
FY 14 – Continue to implement and enforce Design Manual for post- 
construction runoff protection.  Document stormwater quality features 
installed by location, type, and expected maintenance procedures including 
features installed by RVSS.  Assist other cities in their review of RVSS’ 
Design Manual if requested.  

6.2 Post-
Construction 
SW Program 

Develop a Plan to 
Address Post-
Construction Runoff 
(6.3.2) 

RVSS Manager Adopt SWQ Design Manual 
including post construction BMP’s 

• Adopt ordinance  
• Adopt Design manual 
Same as 5.1 

Level 1 – document permits, inspections & 
enforcement 
Level 2 – raise awareness at construction 
site not to dump in storm drain 
Level 3 – require cleanup of discharges and 
enforce fines 
Level 4 – pollutants reduced through BMP 
installation and maintenance 

 

Yes/Levels 1,2,3,4 FY 13 - Continued to implement Design Manual that requires installation of 
stormwater quality features, manage RVSS Construction Permit and 
manage 1200C Permit as DEQ Agent.  RVSS has begun revising the Design 
Manual in anticipation of new regulations requiring on-site infiltration of 
stormwater and more use of Low Impact Development (LID) technology. 
Accomplishments thus far have included getting all MS4’s in the valley to 
agree to applying the Design Manual to development and redevelopment 
sites 2,500sf or larger and to require LID technology on type A and B soils. 
 
FY 14 - RVSS will continue to work on revising the Design Manual to 
incorporate LID technology on more soil types and on-site stormwater 
infiltration.  

6.3 Post-
Construction 
SW Program 

Training Plan 
Reviewers and Field 
Inspectors (6.3.3) 

RVSS Manager Train staff responsible for 
reviewing plans and inspecting 
construction site for post-
construction stormwater 
management. 

Document and report the number of hours 
spent on training. 
 
Level 1 – create SOP for plan review  
Level 2 – raise contractor and engineers 
awareness of post-construction stormwater 
control options 

Yes/Levels 1,2 FY 13 – Post-construction stormwater management plans are reviewed by 
RVSS’ District Engineer and SW Coordinator to ensure they comply with the 
Design Manual. Several webinars on LID topics were hosted by RVCOG for 
engineers, municipalities and contractors.  
 
FY 14 - RVSS will be developing a Standard Operating Procedure for 
inspecting post-construction stormwater controls to ensure they are properly 
installed and maintained.  

6.4 Post-
Construction 
SW Program 

Site Plan Review for 
Post-Construction 
BMPs (6.3.4) 

RVSS Manager Review plans to ensure they are in 
compliance with local ordinances 
and SW Design Manual.  
Review will include proper use of 
ESC BMP’s and post-construction 
ESC. 

Adopt Ordinance and Design Manual. The 
number of reviews, along with staff time, will 
be documented and reported annually.   
 
Level 1 – adopted ord. & documented 
reviews.  
Level 2 – raised engineers & architects 
awareness to meet stormwater ord.  
Level 3 – require post-construction 
stormwater  
Level 4 – pollutants reduced by stormwater 
quality features in new developments 

Yes/Levels 1,2,3,4 FY 13 – Continued implementation of the Design Manual and documentation 
of accepted stormwater quality features to ensure measures are in place to 
protect stormwater quality from developed sites.  Continue to administer 
RVSS Construction and 1200C Permits as DEQ Agent. Began review of 
Design Manual to incorporate requirements for LID features. 
 
FY 14 – RVSS will continue reevaluation of the Design Manual for 
incorporation of LID requirements. RVSS will also undertake a study of 
manufactured post-construction stormwater quality devices to independently 
evaluate their efficacy on TSS and oil and grease reductions. Continue 
implementation of Design Manual, RVSS Construction and 1200C permits to 
ensure measures to protect site after construction is completed. Document 
stormwater features installed.   
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6.5 Post-
Construction 
SW Program 

Inspection of 
Structural Post-
Construction BMP’s 
(6.3.5) 

RVSS Manager Inspect sites to ensure post-
construction BMPs are installed 
and maintained correctly.  
 
 

Record inspections, violations and follow up 
work needed for SWQ and document for 
annual report.  
 
Develop maintenance procedures to ensure 
structural BMP’s work properly. 
 
Level 1 – adopted ord. & documented 
reviews.  
Level 2 – raised engineers & architects 
awareness to meet stormwater ord.  
Level 3 – require post-construction 
stormwater  
Level 4 – pollutants reduced by stormwater 
quality features in new developments 

Yes/Levels 1,2,3,4 FY 13 – Continued implementation of Stormwater Ordinance and record 
keeping system to track structural BMP’s installed in RVSS Phase II 
Communities. RVSS inspected 17 stormwater quality features and 
maintained seven removing 0.75 CY of sediment and 1 CY of trash. 
Stormwater quality features now protect approximately 1,000 acres out of 
approx. 8,000 acres in RVSS Phase II communities.   
 
FY 14 – RVSS plans to develop Standard Operating Procedures for 
maintenance of stormwater quality features including LID features. Once the 
SOP is created, RVSS will conduct annual inspections of all features in 
Phase II. Continue to document new structures installed by new 
developments. Verify manufacturer’s maintenance procedures for structures 
and document revisions as necessary.   

7.1 Pollution 
Prevention in 
Municipal 
Operations 
Program 

Operations and 
Maintenance Plan 
(7.3.1) 

RVSS Manager 
working with PWD 
for Ph II 

O&M Plan shall include: 
• Description of 

maintenance activities 
• List of responsible 

departments and persons 
• Schedule of activities 
• Review maintenance of 

parks and open spaces 
• Review and record 

herbicide and pesticide 
uses 

Develop O&M Plan 
 
Implement O&M Plan and track use of 
herbicides and pesticides. 
 
Level 1 – develop and adopt maintenance 
plan  
Level 2 – raise municipal staff’s knowledge 
and awareness  
Level 3 – require staff to install BMPs  
 

Yes/Levels 1,2,3 FY 13 – RVSS Ph II Communities will be using the ODOT Routine Road 
Maintenance Manual revised in 2009 for each City/County.  Began 
implementation of Manual 9 – Municipal Pollution Prevention/Good 
Housekeeping Practices developed by Center for Watershed Protection.  
Working with RVSS Ph II Communities to better document maintenance 
activities as related to stormwater quality.  Revised reporting form for RVSS 
Phase II communities.  
Continued to implement Spill Response Plan.   

Herbicide/pesticide application in 2012: 
Central Point – did not report in FY13, but used 1,021.5gal in FY12 
Jackson County - 27.5gal 
Phoenix – 22 gal  
Talent – 3 gal and 1 pound 

 
FY 14 – RVSS Ph II Communities, Medford and Ashland will begin a 
detailed review of the ODOT Manual to determine whether their own O&M 
Plans need updating. Continue to implement spill response plan and 
documentation.  

7.2 Pollution 
Prevention in 
Municipal 
Operations 
Program 

Park and Open 
Space Maintenance 
(7.3.2) 

Public Works 
Directors of Phase II 
jurisdictions 

Same as 7.1 Develop O&M Plan  
 
Implement O&M Plan and track use of 
herbicides and pesticides. 
 
Level 1 – develop and adopt maintenance 
plan  
Level 2 – raise municipal staff’s knowledge 
and awareness  

Yes/Levels 1,2 FY 13 – See 7.1 for O&M Plan. Talent maintains 13 pet waste stations and 
collected 2 CY of waste. Central Pt maintains 23 pet waste stations and 
distributed 60,000 bags. Phoenix maintains pet waste stations at three parks 
and used 11,000 doggy bags. For herbicide and pesticide use see 
paragraph 7.1 above.  
 
FY 14 – RVSS Ph II Communities, Medford and Ashland will begin a 
detailed review of the ODOT Manual to determine whether their own O&M 
plans need updating. Document maintenance activities.  Continue to find 
locations for pet waste stations. 
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Regional Guide 
Measures 

Responsible Party Implementation Tasks from 
SWMP 

Measurable Goals/Effectiveness 
(Levels 1 to 5 from CASQA) 

Goal(s) 
Achieved?/ 

Levels 1,2,3,4,5 

Accomplishments, proposed changes and plans for the coming year 
 

7.3 Pollution 
Prevention in 
Municipal 
Operations 
Program 

Vehicle and 
Equipment Washing 
(7.3.3) 

RVSS Manager 
working with Public 
Works Directors of 
Phase II jurisdictions 

O&M Plan shall include: 
• Description of 

maintenance activities 
• List of responsible 

departments and persons 
• Schedule of activities 
• Review maintenance of 

parks and open spaces 
 

• Central Point – self-contained veh 
wash fac with filtration sys – 
Operation will be in O&M Plan 

• Jackson Co – covered self-
contained veh wash fac with settling 
tank to sanitary sewer. Solids tested. 
Operation will be in O&M Plan 

• Talent – brush off and washing at 
PW with discharge to overland 
release. Operation will be in O&M 
Plan and will follow De minimis 
requirements for 1700B permit.  

• Phoenix - Phoenix constructed 
covered veh wash facility. Operation 
will be in O&M Plan. 

• RVSS- Use private wash or RVSS 
facility that includes oil/water 
separator. 

Effectiveness: Same as 7.2 

Yes/Levels 1,2 FY 13- Phase 2 Communities continue to meet wash requirements.  
 
FY 14- Continue to ensure Phase 2 Communities meet wash requirements.  
 

7.4 Pollution 
Prevention in 
Municipal 
Operations 
Program 

New Construction 
and Land 
Disturbances (7.3.4) 

RVSS Manager and 
PWD for Ph II 

Inspect permitted construction 
sites for SWQ violations  

Record inspections, violations and follow up 
work needed for SWQ and document for 
annual report. 
 
Level 1 – adopt ord. & document installation, 
violations & inspections 
Level 2 – raise contractors’ awareness to 
meet stormwater ord.  
Level 3 – require contractors to install BMPs 
Level 4 – pollutants reduced by installing and 
maintaining stormwater quality features 

Yes/Levels 1,2,3,4 
FY 13 - As of 12/1/10 RVSS Phase II Communities must obtain an RVSS 
Construction permit for construction disturbing 1 to 5 acres or 1200C Permit 
for 5 acres or more – see measure 5 above. Jackson Co has a 1200CA 
Permit with RVSS inspecting construction in RVSS Phase II area. RVSS 
holds a 1200CA and has conducted several projects under this permit in the 
last year.  
 
FY 14 – RVSS will continue as a DEQ Agent and will continue to inspect 
public construction projects for proper BMP installation. 

7.5 Pollution 
Prevention in 
Municipal 
Operations 
Program 

Dust Control 
Practices (7.3.5) 

RVSS Manager and 
PWD for Ph II 

Inspect permitted construction 
sites for SWQ violations  
 

Record inspections, violations and follow up 
work needed for SWQ and document for 
annual report. 
 
Level 1 – adopt ord. & document inspections 
Level 2 – raise contractors’ awareness to 
meet stormwater ord.  
Level 3 – require contractors to install BMPs. 
Level 4 – pollutants reduced by installation of 
BMP’s 

Yes/Levels 1,2,3,4 FY 13 – See 7.4 
 
FY 14 – See 7.4  
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Program 
Area 

Regional Guide 
Measures 

Responsible Party Implementation Tasks from 
SWMP 

Measurable Goals/Effectiveness 
(Levels 1 to 5 from CASQA) 

Goal(s) 
Achieved?/ 

Levels 1,2,3,4,5 

Accomplishments, proposed changes and plans for the coming year 
 

7.6 Pollution 
Prevention in 
Municipal 
Operations 
Program 

Stormwater System 
Maintenance (7.3.6) 

RVSS Manager and 
PWD for Ph II 

Implement maintenance activities 
and document.  

Develop system to record maintenance 
activities and document for annual report. 
 
Level 1 – develop, implement and document 
installation & inspections 
Level 2 – raise staff awareness to meet 
procedure 

Yes/Levels 1,2 FY 13 – Conducted Survey to determine practices of RVSS Phase II com. 
• Central Pt -- hydrovac ¼ of storm drains and lines annually (8.7tons 

in FY13), sweep high traffic streets twice per week, rest once per 
week (330tons in FY13). Annual leaf pickup 127 tons. 

• Talent - hydrovac storm drain inlets (6 CY in FY13) annually and 
sweep every two weeks by City of Phoenix sweeper; 25CY removed 
FY13). 

• Phoenix – 8cy removed from catch basins, swept when able with 
regenerative air street sweeper and removed 162cy material, weed-
ate in two detention ponds, and leaf pickup 18 tons. 

• Jackson County – Cleaned pipes and inlets with, hydrovac. 
Removed 50cy material, swept road system as required and when 
resources permitted, prioritized roads with ADT over 1000, sweeping 
those more frequently; removed 330cy material.  

FY 14 – Continue to work with RVSS Ph II Communities to better document 
maintenance activities. 

7.7 Pollution 
Prevention in 
Municipal 
Operations 
Program 

Open Channel and 
Structural SW 
Controls (7.3.6.1) 

RVSS Manager and 
PWD for Ph II 

Implement maintenance activities 
and document when permit is 
issued. 

Develop system to record maintenance 
activities and document for annual report.   
Same as 7.6 
 

Yes/Levels 1,2 
 
 
 
 
 
 
 
 
 

FY 13 – Maintain records of maintenance activities: 
• Central Pt- requires residents to keep creeks clear of veg. & debris. 
• Phoenix – mows vegetation in open channels, maintains stability of 

banks and provides vegetation filter, no activity in 2013 
• Jackson Co. – nothing to report 
• Talent – nothing to report 

 
FY 14 – Continue to work with RVSS Ph II Communities to document 
maintenance activities. 

7.8 Pollution 
Prevention in 
Municipal 
Operations 
Program 

Road, Highway and 
Parking Lot 
Maintenance 
(7.3.6.2) 

RVSS Manager and 
PWD for Ph II 

Implement maintenance activities 
and document when permit is 
issued. 

Develop system to record maintenance 
activities and document for annual report.   
Same as 7.6 
 

  

Yes/Levels 1,2 FY 12 - Phase II communities documentation:   
• Street sweeping – Central Pt = 340 tons, Phoenix = 162 CY, Talent 

= 25 CY and JC = 330 CY 
• Deicer – JC = 35 gal/road mile on arterials & major collectors, Winter 

Sanding = 145 CY on arterials & major collectors 
• CP initiated an Adopt a Street Program- 22 adopted streets totaling 

14.68 miles – volunteers to clean at least 4 times per year.  
FY 13 – Continue to work with RVSS Ph II Communities to document 
maintenance activities 

7.9 Pollution 
Prevention in 
Municipal 
Operations 
Program 

Flood Maintenance 
Projects (7.3.6.3) 

RVSS Manager and 
PWD for Ph II 

Report annually capital 
expenditures for SWQ 
Improvements 

Develop system to record flood management 
projects and document for annual report.   
Implement system for flood management 
project evaluation and review procedures per 
O&M Plan: 

• Central Pt, Jackson County and 
Talent will review flood management 
projects for opportunities to include 
SWQ. 

• Phoenix – Continue to implement 
SW Master Plan 

Level 1 – document maintenance & flood 
management work 
Level 2 – raise staff’ awareness  

Yes/Levels 1,2 
 
 
 

FY 13 – No capital expenditures for flood management or stormwater 
improvements to report.  
 
FY 14– Continue to work with RVSS Ph II Communities to document 
maintenance activities and flood management. 
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Program 
Area 

Regional Guide 
Measures 

Responsible Party Implementation Tasks from 
SWMP 

Measurable Goals/Effectiveness 
(Levels 1 to 5 from CASQA) 

Goal(s) 
Achieved?/ 

Levels 1,2,3,4,5 

Accomplishments, proposed changes and plans for the coming year 
 

7.10 Pollution 
Prevention in 
Municipal 
Operations 
Program 

Employee Training 
on O&M 
Implementation 
(7.3.7) 

RVSS Manager and 
PWD for Ph II 

Train staff responsible for O&M 
procedures 

Document and report the number of hours 
spent on training. 
 
Level 1 –document staff training 
Level 2 – raise staff’ awareness  
 

Yes/Levels 1,2 FY 13 –Only erosion and sediment control training was conducted in 2013 
see 5.2. 
 
FY 14 –Continue to train staff from Ph II Communities as needed. 

8.0 
Evaluation 
and 
Assessment 

Meet Permit 
Requirements 

RVSS Manager and 
SW Program 
Coordinator for Ph II 

Prepare annual report for NPDES 
permit 

Meet Phase II requirements as outlined in 
the Measurable Goals of each permit 
requirement.  
 
Level 1 – document Phase II activities 
Level 2 – raise DEQ’s knowledge of RVSS’ 
Program 

Yes/Levels 1,2 FY 13–Submit annual report for Phase II and 1200C programs in 
accordance with DEQ requirements. 
 
FY 14–Continue to submit annual reports in accordance with DEQ 
requirements. 
 

 
 



 

 

 

 

 

Appendix A 

Documentation of Rogue Valley Sewer Services  

NPDES Phase II Activities 
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Section 2.0 Public Education Documentation 

Rogue Valley Sewer Services Public Education and Outreach Events 2013 
Event Location Date Visitors 
Grange Co-op Yard Care for SW booth Central Point, OR 4/5/2013 6 
Salmon Watch for Crater High School Gold Hill, OR 4/18/2013 25 
Phoenix High School: Urinetown booth display and curtain call Phoenix, OR 4/26/2013 112 
Bear Creek Watershed Education Program Symposium Kids Unlimited, Medford 5/16/2013 100 

Stream Wise lecture and field lesson 
Talent Elementary 3rd grade 
class 5/23/2013 32 

Phoenix City Council Phoenix, OR 6/17/2013 15 
Talent City Council Talent, OR 6/19/2013 15 

Battle of the Bones Festival- SW Education and rain barrel raffle Central Point, OR 

6-21-13 
to 6-23-
13 175 

  
Total 480 

  
    

  
  

Section 3.0 Public Involvement Documentation 
 

   Rogue Valley Sewer Services Public Involvement 2013 
 Organization Frequency Duration 
 Bear Creek Watershed Council Executive Committee- Chair monthly meetings 3 hr 
 Bear Creek Watershed Council monthly meetings 3 hr 
 Whetstone Water Quality Study- Oversight Team field and office meetings 6 hr 
 Stormwater Action Team quarterly meetings 3 hr 
 Association of Clean Water Agencies (ACWA) SW committee monthly meetings 2 hr 
 ACWA Erosion and Sediment Control Field Guide workgroup quarterly meetings 2 hr 
 Rogue TMDL workgroup quarterly meetings 2.5 hr 
 Presentation: Overview of RVSS NPDES Phase II Stormwater Program  1/23/2013 0.5hr 
     

Bear Creek TMDL workgroup quarterly meetings 2.5 hr 
 Whetstone      
 Presentation: Overview of the RVSS’ Illicit Discharge, Detection and 

Elimination (IDDE) program for 2013 focusing on Griffin and Jackson Creeks 6/13/2013 0.5 hr 
 Presentation to Talent City Council on MS4 program 6/19/2013 0.5 hr 
 Presentation to Phoenix City Council on MS4 program 6/17/2013 0.5 hr 
 Stream Smart work group 6/25/2013 2 hr 
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Section 4.0 Illicit Discharge Detection and Elimination Documentation 

Non-Construction Related Illicit Discharge Detected Inside RVSS Phase II Boundary 
Location 
of 
Incident 

Date 
Reported Reported by: 

Type of 
Incident RVSS response 

Situation 
Corrected? 

TID on 
West 
Valley 
View 11/29/2012 Jeff Ballard 

sediment 
discharge RVS to talk w/ TID about reducing sediment runoff no 

1130 
Steamboat 
Drive in 
Central 
Point 12/10/2012 

Stephanie 
Holtey leaking vehicle left door hanger with note 

resident emailed & 
said he would take 
care of it 

Wilson 
Way, 
White City 2/15/2013 Adroit Const. 

Rogue Disposal 
hydraulic leak Rogue Disposal is responding yes 

CP Union 
76 3/13/2013 

Union 76--> 
police--> 
RVSS 

RV Dump -
appears to have 
carpet cleaning 
truck waste 

visited site & spoke to owner who indicated they 
had contacted the police & that they'd clean it up & 
keep an eye out for the perpetrator dealt with 

 

     

 
Illicit Discharge Detected Outside RVSS Phase II Boundary 

 
 
     

Complaint 
Reported by: 

Date 
Reported Location of Incident 

SW 
jurisdiction 
in area? 

Type of 
Incident Reported to DEQ website? 

DEQ 
response 

Pioneer 
Village 7/3/2012 

N of 5th and S of Shafer Ln on W side 
238 DEQ 

milk truck 
spill 

Yes & directly to Heather 
Tugaw 

City & fire 
department 
responded 

RVSS 12/13/2012 1385 Sage Rd. Medford, OR Medford 
sewage 
leak Yes, to Andy Ulrich 

leak was 
fixed by 
contractor in 
12-2012 

citizen to 
DEQ 2/19/2013 N of RR and E of 11th -auto recycler DEQ 

leaking 
fluids yes investigating 
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ROGUE VALLEY SEWER SERVICES FATS, OILS, AND GREASE FY 2013  
INSPECTION PROGRAM OVERVIEW 

 
New FSEs in RVS Sewer District in FY 2013: 1 

 

Number of Inspections in FY 2013: 
 

7 
 
Number of FSEs in Violation in FY 2013: 

 
0 

 

Of those in Violation, Number of FSEs Fixed in FY 2013: 
 

0 
 
New Interceptors Installed in FY 2013: 

 
1 
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Section 5.0 Construction Site Program Documentation 

 
 

RVSS Projects with Active Erosion Control Permits as of 10/9/2013 
 
 Project #            Project Name                                                       Permit #    Date Assigned 
 

 
06-80                    Twin Creeks Crossing - phase 2                               115275                             5/24/2006 

 
 

07-02                    Agate Meadows                                                        115857                             8/1/2006 
 

 
07-05                    Auburn Estates, Phase 1                                          116281                             11/30/2006 

 
 

10-11                    West Valley View, Ph 1                                             SWQ11-007                    3/16/2011 
 

 
12-01                    Whispering Trees Subdivision                                  SWQ12-003                    11/9/2011 

 
 

12-08                    Stonefield Ranch Phase 3                                        SWQ13-004                    10/31/2012 
 

 
4 Seasons Marine                                                     SWQ13-005                    11/19/2012 

 
 

Avista White City East                                              SWQ13-006                    1/8/2013 
 

 
Oregon Shakespeare Festival                                  SWQ13-007                    12/20/2012 

 
 

Walgreens #15974                                                   SWQ14-001 
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1200C and CN Permits Terminated in FY 2013 in RVSS' Ph II Area 

Termination 
Date 

 

SiteCommonName 
 

TYPE 
 

PermitteeLegalName DEQ NUMBER AND EPA 
NUMBER 

13-Nov-12 Debby's Diner and Jackson RV 1542000 Debby's Diner and RV Maint. SWQ12-001/ORR10- 
01-Mar-13  0000 LTW LLC SWQ11-002/ORR10- 
06-Apr-13  0000 Doug Fidler SWQ11-003/ORR10- 
18-Apr-13 Peninger Rd. to Bear Cr Waterline Extension 0000 Pacific Pipeline, Inc. SWQ13-002/ORR10- 
21-Jun-13  0000 Copeland Sand and Gravel SWQ13-001/ORR10- 
27-Aug-13 White Mountain Plaza 1542000 White Mountain Plaza, LLC 118515/ORR10-C230 
28-Aug-13 Freedom Square 1522000 Housing Authority of Jackson County SWQ13-003/ORR10- 
13-Sep-13 Vilas Water Storage Reservoir & Pump Station 1623000 City of Central Point SWQ12-002/ORR10- 

 

 

RVSS Erosion and Sediment Control Inspector Training 

  
Average Quiz scores 

Class Date Attendee # pre % pre post % post 
12/13/2013 34 6 47 16 74 
5/9/2013 6 7.2 71.7 27.1 96.9 

 

Projects for which a  Notice of Non-Compliance was Issued: FY 2013   

Permit No. Violation(s) 
City/County 
Inspector 

Contractor or 
Resident Name Date 

Notice of Non-
Compliance 

Was Notice 
Corrected? 

SWQ13-004 2/14/2013 SM Schuyler VanWert 2/14/2013 Illicit Discharge: $500 yes 
SWQ13-004 4/3/2013 SM Schuyler VanWert 4/3/2013 Threat: $250 no 
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Projects for which a Brown Tag or Stop Work Order was Issued: FY 2013 

Permit No. Date Address Violation(s) 
City/County 
Inspector 

ESC Inspector 
or Resident 

Name 

Brown 
Tag 

(BT) or 
Stop 
Work 

Order? 

Was 
Violation 

Corrected? 
(Date) 

SWQ12-002 7/3/2012 Vilas St. bio-bags not maintained Mel 

Jeff Fowler (ECS 
Inspector) Vilas 
Waterstorage 
reservior & Pump 
Sta. BT yes 

SWQ13-001 7/25/2012 
Penninger St. & Good 
Fortune C.P. silt fence not trenched in JM Don Miller BT 

 
 

10/16/2012 1699 Lithia no silt fence and need to cover dirt pile DB 
 

BT 
 

 
10/16/2012 714 Talent need rocked entrance DB Melanie Smith BT 

 
SWQ13-004 2/11/2013 Stonefield Ranch Ph3 track out on Agate Meadows 

Schuyler 
VanWert BT ? 

SWQ13-004 2/14/2013 Stonefield Ranch Ph3 discharge muddy water to SW system SM 
Schuyler 
VanWert BT yes 

SWQ13-004 3/25/2013 Stonefield Ranch Ph3 no const. entrance, track out, inlets not protected SM 
Schuyler 
VanWert BT no 

SWQ13-004 4/3/2013 Stonefield Ranch Ph3 no const. entrance, track out, inlets not protected SM 
Schuyler 
VanWert BT no 

SWQ13-005 4/23/2013 4 Seasons Marine soil stockpile issue, no SW device JM Tony Bakke BT no 
none 5/23/2013 505 Winters Way Talent, OR soil stockpile in road none BJ BT yes 
none 5/23/2013 Clearview Dr Talent, OR sediment accumulation behind  bio-bags JM BT yes 
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Section 6.0 Post-Construction SW Program 

SWQ Features Installed in RVSS’ Phase II Area  

BMP 
Feature 

1200C 
Permit RVSS Project Name BMPType Make Drainage 

Area 
Date 

Accepted 
Receiving 

Stream 
Loca-
tion 

SWQ 
Agreement 

RVS 
Mainten-

ance 

Last 
Inspection 

Date 

3 116281 Auburn Estates, Phase 
1 

Detention Pond 
Sized for Water 
Quality 

  6.03 01-Jul-07 Whetstone 
Creek 

Jackson 
County FALSE FALSE 09-Jul-09 

4 116281 Auburn Estates, Not 
Phase 1 

Detention Pond 
Sized for Water 
Quality 

  0 01-Jul-07 Whetstone 
Creek 

Jackson 
County FALSE FALSE 09-Jul-09 

9 117298 Four Seasons 
Subdivision 

Detention Pond 
Sized for Water 
Quality 

  6.65 

 

Bear Creek Central 
Point FALSE FALSE 29-Oct-09 

13 NA Fieldstone Estates Proprietary 
System Vortechs 2.36 

 

Whetstone 
Creek 

Jackson 
County FALSE TRUE 21-Aug-13 

14 116456 Gray Court Proprietary 
System ADS 1.8 19-May-08 Bear Creek   FALSE TRUE 21-Aug-13 

15 NA Hamrick Glen Filter 
Trench/Strip   0 

 

Bear Creek   FALSE FALSE 

 
16 NA Birchwood Estates Proprietary 

System 
Hydro 
International 1 25-Jan-08 Whetstone 

Creek 
Jackson 
County FALSE TRUE 21-Aug-13 

19 115634 Woodland Village Proprietary 
System Vortechs 3.14 27-Jun-08 Whetstone 

Creek 
Jackson 
County FALSE TRUE 21-Aug-13 

20 115857 Agate Meadows Proprietary 
System 

Hydro 
International 6 24-Jan-08 Whetstone 

Creek 
Jackson 
County FALSE TRUE 21-Aug-13 

22 NA Hartland View 
Subdivision Grassy Swale   1 

 

Whetstone 
Creek 

Jackson 
County FALSE FALSE 

 
23 116257 Antelope Cove Proprietary 

System CDS 3.34 17-Jul-07 Whetstone 
Creek 

Jackson 
County FALSE TRUE 21-Aug-13 

24 115414 Huntley Subdivison Proprietary 
System CDS 2.92 02-Jan-07 Coleman 

Creek Phoenix FALSE TRUE 17-Aug-11 

25 115244 Sophia's Place Porous 
Pavement   0.2 22-Mar-07 Coleman 

Creek Phoenix FALSE FALSE 01-Jul-09 

26 NA Park View Townhomes Proprietary 
System 

Stormwater 
360 0.729 26-Feb-07 Bear Creek Talent FALSE TRUE 15-Aug-13 

27 115076 Crimson Court Detention Pipe   2.3 21-Aug-06 Bear Creek Talent FALSE FALSE 01-Jul-09 
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BMP 
Feature 

1200C 
Permit RVSS Project Name BMPType Make Drainage 

Area 
Date 

Accepted 
Receiving 

Stream 
Loca-
tion 

SWQ 
Agreement 

RVS 
Mainten-

ance 

Last 
Inspection 

Date 

28 NA Talent PW Bldg Area 
Detention Pond 
Sized for Water 
Quality 

  42 09-Nov-07 Bear Creek   FALSE FALSE 

 
29 115139 Home Depot-Phoenix 

Detention Pond 
Sized for Water 
Quality 

  4.2 20-Feb-07 Bear Creek Phoenix FALSE TRUE 15-Aug-13 

31 SWQ11-
003 Camus Court Grassy Swale   2.95 08-Mar-07 Bear Creek   FALSE FALSE 01-Jul-09 

32 NA Danielle Estates 
Subdivision 

Proprietary 
System VortSentry 0.86 21-Nov-07 Whetstone 

Creek 
Jackson 
County FALSE TRUE 01-Jul-09 

33 NA Jewett Elementary 
School 

Proprietary 
System 

Environment
21 121 01-Aug-07 Mingus 

Creek 
Central 
Point FALSE TRUE 21-Aug-13 

39 116247 LA-Z-BOY Furniture Home Depot 
Wet Ponds   0 20-Feb-07 Bear Creek Phoenix FALSE TRUE 15-Aug-13 

41 SWQ11-
004 Stonefield Ranch PUD     0 

 

  Jackson 
County FALSE FALSE 

 
44 112345 Twin Creeks Crossing - 

phase 2 Grassy Swale   0 15-Aug-07   Central 
Point FALSE FALSE 01-May-09 

45 111890 Cascade Meadows     0 05-Dec-03   Central 
Point FALSE FALSE 

 46 112673 Old Bridge Village     0 
 

  Talent FALSE FALSE 
 

48 118227 Scenic Heights Housing 
Development 

Proprietary 
System Contech 2.43 

 

Bear Creek Central 
Point FALSE TRUE 21-Aug-13 

49 NA 4th Street 
Improvements 

Proprietary 
System 

Contech 
filters 0.3 01-Jul-05 Bear Creek Phoenix FALSE TRUE 15-Aug-13 

60 116255 Suncrest Park Fill Site Grassy Swale   0 
 

  Talent FALSE FALSE 
 

61 116604 Don Jones Park 
Detention Pond 
Sized for Water 
Quality 

  2.69 

 

Bear Creek Central 
Point FALSE FALSE 

 
62 117002 Providence Medford 

Medical Center Grassy Swale   0.605 

 

Mingus 
Creek 

Jackson 
County FALSE FALSE 19-Jun-09 

63 116759 Table Rock Terminal 
Expansion 

Detention Pond 
Sized for Water 
Quality 

  0 12-Dec-07   Medfor
d FALSE FALSE 19-Jun-09 

64 116959 Upton Road 
Realignment 

Proprietary 
System CDS 4 29-Jul-09 Mingus 

Creek 
Central 
Point FALSE TRUE 21-Aug-13 
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BMP 
Feature 

1200C 
Permit RVSS Project Name BMPType Make Drainage 

Area 
Date 

Accepted 
Receiving 

Stream 
Loca-
tion 

SWQ 
Agreement 

RVS 
Mainten-

ance 

Last 
Inspection 

Date 

69 116960 Miracle Meadow 2 Proprietary 
System 

Vortech 
Model 1000 1.36 

 

Whetstone 
Creek 

Jackson 
County FALSE TRUE 21-Aug-13 

70 116275 Snowy Butte Station 
Detention Pond 
Sized for Water 
Quality 

  0 04-Dec-08 Mingus 
Creek 

Central 
Point FALSE FALSE 27-Jul-11 

71 117640 Microvellum WQ Pond   0 

 

  

Central 
Point 
snowy 
butte 
Sub. 

FALSE FALSE 13-Oct-11 

77 NA Gebhard SWQ 
Structure 

Proprietary 
System Suntree 120 22-Dec-07 Bear Creek Central 

Point FALSE TRUE 21-Aug-13 

83   Ave A and Div SWQ 
Feature 

Proprietary 
System 

Environment 
21 108 01-Jul-08 Whetstone 

Creek 
Jackson 
County FALSE TRUE 21-Aug-13 

84   West Channel B Proprietary 
System   260 08-Apr-09 Whetstone 

Creek 
Jackson 
County FALSE TRUE 20-Aug-13 

85 NA Desert View Estates Detention Pipe ADS 0.9 

 

Whetstone 
Creek 

Jackson 
County FALSE TRUE 20-Aug-13 

86 115159 Sharon Way Proprietary 
System Contech 1.7 25-Jun-07   Jackson 

County FALSE TRUE 20-Aug-13 

87 NA Fallbrook Meadows Proprietary 
System Contech 0.3 09-Jun-08 Whetstone 

Creek 
Jackson 
County FALSE TRUE 20-Aug-13 

88 NA Kyra Phase 2 Detention Pipe ADS 0 

 

  Jackson 
County FALSE TRUE 21-Oct-09 

89   JCURA Detention Pond Dutton Pond 0 

 

Little Butte 
Creek 

Jackson 
County FALSE TRUE 

 
92 NA Gangnes Dr SWQ 

Structure 
Proprietary 
System 

Suntree 
NSBB 26 17-Aug-09 Wagner 

Creek Talent FALSE TRUE 15-Aug-13 

93 NA E 4th Street SWQ 
Structure 

Proprietary 
System Suntree 90 17-Jul-09 Griffin 

Creek Phoenix FALSE TRUE 15-Aug-13 

95 NA Suncrest Stormwater 
Quality Structure 

Proprietary 
System 

Bio Clean Env 
SWA 27 30-Jun-10 Bear Creek Talent FALSE TRUE 15-Aug-13 

98 NA Ave G & Hwy 62 Proprietary 
System 

Hydro 
Intenational 140 01-Nov-10 Whetstone 

Creek 
Jackson 
County FALSE TRUE 12-Oct-12 

100 NA City of Talent Project Proprietary 
System Contech 0 May-03 

Wagner 
Creek Talent FALSE TRUE 15-Aug-13 
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BMP 
Feature 

1200C 
Permit RVSS Project Name BMPType Make Drainage 

Area 
Date 

Accepted 
Receiving 

Stream 
Loca-
tion 

SWQ 
Agreement 

RVS 
Mainten-

ance 

Last 
Inspection 

Date 

101 NA City of Talent Project Proprietary 
System Contech 0 May-03 

Wagner 
Creek Talent FALSE TRUE 15-Aug-13 

102 NA City of Talent Project Proprietary 
System Contech 0 May-03 

Wagner 
Creek Talent FALSE TRUE 15-Aug-13 

103 NA City of Talent Project Proprietary 
System Contech 0 May-03 

Wagner 
Creek Talent FALSE TRUE 15-Aug-13 

104 NA City of Talent Project Proprietary 
System Contech 0 May-03 

Wagner 
Creek Talent FALSE TRUE 15-Aug-13 

105 NA City of Talent Project Proprietary 
System Contech 0 May-03 

Wagner 
Creek Talent FALSE TRUE 15-Aug-13 

106 NA City of Talent Project Proprietary 
System Contech 0 May-03 

Wagner 
Creek Talent FALSE TRUE 15-Aug-13 

111 SWQ11-
005 Mid Valley Subdivision Detention Pipe ADS 0 

 

Griffin 
Creek 

Central 
Point FALSE FALSE 21-Aug-13 

128 115275 Twin Creeks Crossing - 
phase 2     0 

 

  Central 
Point FALSE FALSE 

 
133 116323 

Lawrence 
Extension/Chelsea 
Gardens 

    0 

 

  Phoenix FALSE TRUE 15-Aug-13 

139 117104 SO Goodwill Proprietary 
System 

Hydro 
International 0 

 

Whetstone 
Creek 

Jackson 
County FALSE TRUE 20-Aug-13 

140 117555 La Clinica Del Valle Grassy Swale   0 

 

  Central 
Point FALSE FALSE 

 
147 118515 S.O. Goodwill Proprietary 

System 
Hydro 
International 0 

 

Whetstone 
Creek 

Jackson 
County FALSE TRUE 20-Aug-13 

151 SWQ11-
007 West Valley View, Ph 1     0 

 

  Talent FALSE FALSE 

 
152 SWQ11-

002 Schmelzer's Place     0 

 

  Talent FALSE FALSE 

 
154   

Wash-n-Go Car 
Depot Grassy Swale   0.48 01-Feb-13 

Griffin 
Creek 

Central 
Point TRUE FALSE 

 

155 
SWQ13
-001 

Clean Energy LNG 
Fueling Station 

Vegetated 
Swale   1.55 28-Jan-13   

Central 
Point FALSE FALSE 

 

156   Liberty Place 
Proprietary 
System   0 03-Jul-13 

Griffin 
Creek 

Central 
Point FALSE FALSE 

 

157 
SWQ13
-003 Freedom Square 

Proprietary 
System   0 13-Aug-13 

Whetston
e Creek 

Jackso
n FALSE FALSE 
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County 

BMP 
Feature 

1200C 
Permit RVSS Project Name BMPType Make Drainage 

Area 
Date 

Accepted 
Receiving 

Stream 
Loca-
tion 

SWQ 
Agreement 

RVS 
Mainten-

ance 

Last 
Inspection 

Date 

159   
Sheperd of the Valley 
Catholic Church 

Vegetated 
Swale   3.91 

 

Bear 
Creek 

Central 
Point TRUE FALSE 

 

160   
Hunprhey Residential 
Care Facility 

Vegetated 
Swale   0.92 

 

Bear 
Creek 

Central 
Point TRUE FALSE 

 

161   Charles Roberts Park 

Porous 
Pavement and 
vegetated 
swales   0 01-Aug-13 

Bear 
Creek Talent FALSE FALSE 

 

162   Oak St. parking lot 

Filterra 
planter box 
and vegetated 
swale   0 

 
  

Central 
Point FALSE FALSE 

 

163   1st St. parking lot 
Vegetated 
swales   0 

 

Griffin 
Creek 

Central 
Point FALSE FALSE 

 

164   4 Seasons Marine 

Detention 
Vault Sized for 
Water Quality Contech 0 

 

Bear 
Creek 

Central 
Point TRUE FALSE 

 

166 
SWQ13
-007 

Oregon Shakespeare 
Festival 

Detention 
Pond Sized for 
Water Quality   3.25 

 

Wagner 
Creek Talent TRUE FALSE 

 

167   Lanfear Partition Grassy Swale   0.43 
 

Whetston
e Creek 

Jackso
n 
County TRUE FALSE 

 

 

 



 

 

 

 

Appendix B 

Annual Reports from Rogue Valley Sewer Services’ 

Phase II Communities 



Activity Date Work Activity Location
 Estimated 
Quantities   Dump Site  Comments 

Street Sweeping

Weekly thorughout the 
year

Entire city once every seven days, with 
more frequent sweeping occurring 
twice per week in high use areas.

City-wide once every 7 
days; high use areas 1-2 
times per week.

 329.42 tons  Dry Creek Landfill 

 See attached early sweep schedule for high use areas. Detailed list of disposal 
dates and tonnage attached. 

Storm Drain Inspection & Cleaning

October/November 
2012

Inspected 21.05 miles of storm drain 
line and cleaned 12.3 miles;  cleaned 
59 manholes, 37 catch basins, 193 
curb inlets, 3 lynch basins and 2 other 
features.

Central Point Storm 
Drain Maintenance Zone 
1

 8.71 tons  Dry Creek Landfill 

 See attached Storm Drain Maintenance Zone Map.   

Annual Leaf Pick-up

November 19, 2012  
December 14, 2012

City hired Rogue Disposal to pick up 
leaves for CP residents to keep them 
out of the storm drains and protect 
water quality.  City conducted outreach 
in newletter and residents provided 
own bags.

City-wide

                       126.92  Dry Creek Landfill 

 None. 

Adopt-a-Street Program

Year round

Volunteers adopt a street and commit 
to cleaning up litter at least 4 times per 
year.  This activity minimizes the 
quantity of litter swept into storm 
drains during rain events. 

22 Adopted street routes 
totalling 14.68 miles.

 Qty not currently 
tracked.    Dry Creek Landfill 

 Program will examine ways to track at least approximate quantities of trash removed 
by volunteer efforts. 

Storm Drain Protection Permits

July 1, 2012 through 
June 30, 2013

Issued Storm Drain Protection Permits 
for construction projects with ground 
disturbing activities.

City-wide

                              26  N/A 

 Permits are attached. 

Good Housekeeping: Municipal Herbicide 
Applications

Spray herbicides to control invasive 
species within public right-of-way and 
in some parks.

Public ROW and some 
parks areas.

 N/A 

Applications are conducted in City Parks and in public right of way. 

Pet Waste

Year round

Make pet waste clean-up accessible in 
public parks and other areas to 
residents by providing pet waste 
dispensers and bags.

City parks and some 
public areas.  6 new pet waste 

stations installed; 
60,000 pet waste 
bags stocked (@ 
5,000 bags per 
month)  N/A 

The City maintains 23 pet waste stations throughout the community.  Several of 
these have bag buddy sponsors.

Stormwater Quality Education/Outreach

July 2012; 10/8/2012; 
Nov. 2012; Jan. 2013; 
Feb. 2013; 4/5/2013; 

4/18/2013

Publications educate residents on 
stormwater quality information, 
protection requirements, and website 
location.

City of Central Point 
Newsletter,  Annual 
Floodplain Mailing to 
Community, Annual 
Mailing to FP Residents

 Newsletter articles, 
Landscaping for 
water quality event; 
Salmon Watch 
course for Crater 
High School students  N/A 

Newsletter Articles (July 2012, November 2012, January 2013, February 2013); 
"National Flood Insurance Program and ESA" presentation at the BCWC 

(10/8/2012); Grange Co-op Landscaping for Water Quality Booth (4/5/2013, 8am to 
noon);  Salmon Watch Water Quality Education 4/18/2013 (9:30 to 2:00pm)

Stormwater Quality Education/Outreach

Review annually; 
update as needed.

Stormwater Management web page 
reviewed and updated.  

http://www.centralpointor
egon.gov/publicworks.as
px?id=1578&ekmensel=
c580fa7b_458_483_btnli
nk  N/A  N/A 

 The new city website has not been built to-date due to staff changes and other high 
priority projects in the IT Department.  The new website is anticipated in the 
upcoming FY. 

Staff Training

12/13/2012

RVSS Erosion & Sediment Control 
Inspector Class: Mike Ono & James 
Sollee

RVSS
 2 staff members from 
the Public Works 
Division  N/A 

 Certificates attached. 

NPDES Phase II Program Annual Report FY 2013

http://www.centralpointoregon.gov/publicworks.aspx?id=1578&ekmensel=c580fa7b_458_483_btnlink
http://www.centralpointoregon.gov/publicworks.aspx?id=1578&ekmensel=c580fa7b_458_483_btnlink
http://www.centralpointoregon.gov/publicworks.aspx?id=1578&ekmensel=c580fa7b_458_483_btnlink
http://www.centralpointoregon.gov/publicworks.aspx?id=1578&ekmensel=c580fa7b_458_483_btnlink
http://www.centralpointoregon.gov/publicworks.aspx?id=1578&ekmensel=c580fa7b_458_483_btnlink
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MONTH DATE QUANTITY AMOUNT Jetter 
July 07/24/12 9.62 $96.20 10/09/12 8.71

07/24/12 7.64 $76.40
07/24/12 6.21 $62.10

$234.70

August 08/28/12 7.50 $75.00
08/28/12 7.20 $72.00 Dump Runs-Tonnage
08/28/12 5.32 $264.94 08/28/12 5.32

$411.94 04/02/13 1.84

October 10/09/12 8.71 $433.76
10/10/12 9.47 $94.70
10/10/12 9.21 $92.10
10/10/12 9.30 $93.00

$713.56 AC Pipe
02/27/13 1.00

November 11/14/12 5.74 $57.40
11/14/12 4.90 $49.00
11/14/12 5.65 $56.50
11/14/12 4.38 $43.80
11/14/12 4.85 $48.50
11/20/12 4.01 $40.10
11/20/12 3.80 $38.00
11/27/12 3.66 $36.60
11/27/12 3.63 $36.30
11/27/12 3.99 $39.90
11/27/12 3.98 $39.80
11/27/12 3.24 $32.40

$518.30

December 12/03/12 4.20 $42.00
12/03/12 4.49 $44.90
12/03/12 5.40 $54.00
12/11/12 5.91 $59.10
12/11/12 4.54 $45.40
12/27/13 6.95 $69.50
12/27/13 8.33 $83.30

$398.20

January 01/29/13 9.67 $96.70

DRY CREEK LANDFILL
2012-2013



01/29/13 9.31 $93.10
$189.80

February 02/12/13 9.76 $97.60
02/12/13 11.13 $111.30
02/12/13 9.41 $94.10
02/27/13 1.00 $60.00

$363.00

April 04/01/13 9.12 $91.20
04/01/13 9.75 $97.50
04/02/13 8.24 $82.40
04/02/13 7.88 $78.80
04/02/13 1.84 $91.63
04/26/13 11.01 $110.10
04/30/13 7.13 $71.30
04/30/13 9.81 $98.10

$721.03

May 05/16/13 8.15 $81.50
05/16/13 8.52 $85.20

$166.70

June 06/25/13 6.73 $67.30
06/25/13 7.14 $71.40
06/25/13 6.90 $69.00
06/25/13 5.09 $50.90

329.42 $258.60

$3,975.83



Address Permit No. Development Type Floodplain FP Notes
138 Keystone Court 2013-0013 SFD Addition No
2495 Brookdale Drive 2013-0023 SFD Remodel No
2369 Tulane Avenue 2013-0030 SFD Remodel No
639 John Wayne Drive 2013-0044 SFD No
2040 Bluegrass Drive 2013-0079 SFD No
2024 Rabun Way 2013-0085 SFD No
4025 Rock Way 2013-0110 Residential Accessory No
545 Ridgeway Drive 2013-0111 SFD Addition No
1107 N. Haskell Street 2013-0147 SFD Yes
624 John Wayne Drive 2013-0177 SFD No
929 Buck Point Street 2013-0185 SFD Remodel No
927 Buck Point Street 2013-0189 SFD No
627 John Wayne Drive 2013-0204 SFD No
876 Holley Way 2013-0206 SFD Yes
260 Willow Bend Way 2013-0230 SFD No
1131 N. Haskell Street 2013-0295 SFD Yes
2012 Jeremy Street 2013-0349 SFD No
235 Willow Bend Way 2013-0430 SFD No
200 Singing Grass Drive 2013-0434 SFD No
1147 N. Haskell Street 2013-0436 SFD Yes
1967 Taylor Road 2013-0340 Site Preparation Yes
1967 Taylor Road 2013-0449 SFD Yes
1945 Taylor Road 2013-0331 Site Preparation Yes
1945 Taylor Road 2013-0448 SFD Yes
1321 Rustler Peak Street 2013-0485 SFD No
877 S Haskell Street 2013-0486 SFD No

FY 2013 Storm Drain Protection Permits



Bag Buddy
1 Mountain View Veterinary Clinic Don Jones Park Entry to Park
2 Celebrity Pets Don Jones Park By War Memorial
3 Crater Animal Clinic Don Jones Park By Mountain Ave.
4 Don Jones Park By Water Reservoir
5 Hap-E-Dog Pet Grooming Don Jones Park Water Park / Tennis Court
6 Don Jones Park By Basketball Court
7 Don Jones Park North East Path
8 Crater Animal Clinic Willie Mott Park Jeremy Street
9 Willie Mott Park Tennessee Ln.

10 Mountain View Veterinary Clinic Pfaff Park North East Side
11 Mountain View Veterinary Clinic Pfaff Park South West Side
12 Mountain View Veterinary Clinic Twin Creeks Park North Side
13 Crater Animal Clinic Civic Park South West Side
14 Crater Animal Clinic Civic Park South East Side
15 Mountain View Veterinary Clinic Civic Park North West Side
16 Mountain View Veterinary Clinic Civic Park North East Side
17 Pocket Park N. Haskell & Griffith Oaks
18 Crater Animal Clinic Flanagan Entry at Tiffany Ave
19 Crater Animal Clinic Flanagan Pathway at Beall Lane
20 Flanagan Pathway near Joseph Street
21 Van Horn Edwina Ave
22 Van Horn Pathway - Rose Valley
23 Forest Glen Gatepark Drive

Dog bags used July 1 2012- June 30, 2013 60000
Dog bags used Jan 1- Aug 16, 2013 37500

Park/Green Space & Location
Pet Waste Station Inventory FY 2013



CITY OF PHOENIX
RECORD OF PHASE II ACTIVITIES July 2012 - June 2013

ACTIVITY DATE WORK DONE LOCATION QUANTITIES DUMP SITE COMMENTS

Inspections Phoenix No inspections required
SW Clenaing-Ditches Phoenix
Streambanks Maint Phoenix
Street Sweeping 2x month City Streets Swept - 19.5 miles monthly Phoenix 162 cu.ya City Shop
Area Drains Cleaned Yearly Phoenix  
Curb Inlets Cleaned Yearly 36 curb inlets throughout town cleaned Phoenix 5 cu.ya
Catch Basins Cleaned Yearly 19 catch basins throughout town cleaned Phoenix 3 cu.ya City Shop
Manholes Cleaned Yearly Phoenix
Bar Ditches Cleaned Monthly Phoenix
SW Det Ponds Cleaned Monthly 2 Detention Ponds Weedeated as Needed May - Oct Phoenix S Phoenix Rd and Meadow View
12" SD Pipes Cleaned Yearly Phoenix
8" SD Pipes Cleaned Yearly Phoenix
10" SD Pipes Cleaned Yearly Phoenix
Pesticide Application Feb-13 Veg control at City Shop and Colver Rd Park Phoenix 1.25 gal Used manufacturers recommendations

Pesticide Application Apr-13 Veg control at Colver Rd Park, Ex Rd Pump house ROW Phoenix 12.25 Used manufacturers recommendations

Pesticide Application May-13 Veg control at Colver Rd Park, Rose St tanks Phoenix 1.75 Used manufacturers recommendations

Pesticide Application Jun-13 Veg control at S Phoenix Rd, ROW, Blue Heron Park Phoenix 6.25 Used manufacturers recommendations

New Pet Waste Station Mar-13 Otto Caster Park Phoenix 1
Doggy Bags Yearly Doggy bags at Blue Heron, Colver and Otto Caster Parks Phoenix 11,000 bags

Leaves disposed of Every Fall Leaves bagged and removed from residences Phoenix 18 tons Rogue Disposal
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Activity Agency Date Work Activity Location
 Estimated 
Quantities  

 Dump 
Site  Comments 

Stormwater 
Cleaning-
Inlets/storm 
drains Jackson County

July 2012- 
June 2013

Cleaned 150 
Pipes/inlets White City

 0.33 Cu.Yd x 150 = 
50 Cu. Yd. W.C. Shop

Purchased new 
Vaccon

Street 
Sweeping Jackson County 

July 2012- 
June 2013

Sweep entire 
Road System as 
required and 
when resources 
permit, giving 
priority to Roads 
with ADT over 
1,000, sweeping 
those more 
frequently. White City

 15 Cu.Yd. x 12 
sweepings + 25 Cu. 
Yd. X 6 sweepings = 
330 Cu.Yd. W.C. Shop

Sanding Jackson County
July 2012- 
June 2013

Winter sanding 
for traction/safety

Arterials and 
major collectors 
in Phase II 
areas  145 Cu.Yd. W.C. Shop

De-icer

Jackson County 
(by ODOT under 
contract)

July 2012- 
June 2013

Spray De-icer 
(magnesium 
chloride solution 
w/corrosion 
inhibitor) as 
needed for winter 
safety.

Arterials and 
major collectors 
in Phase II 
areas  35 gal./road mile 

 Generally one 
application per 
cold front 
expected to freeze 
valley floor. 

Herbicide 
Applications Jackson County

July 2012- 
June 2013

Spray herbicides 
along road 
shoulders. Phase II areas

 Roundup - 6 gal.,                         
Diuron - 16 gal.,                          
Oust - 18 oz.,                              
Garlon 3A - 5 gal., 
Perspective -7.5 oz, 
Landmark - 4 oz                   

 Followed 
manufactures 
recommendations 
and state law.  

Inspections Jackson  County
July 2012- 
June 2013

Flood control 
projects Jackson  County

July 2012- 
June 2013

Stormwater 
Quality 
Education Jackson  County

July 2012- 
June 2013

Jackson County Stormwater Data for FY2013
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Phase II Stormwater Implementation – 

Public Education and Outreach, Public Involvement and Participation 

 

Milestones and Report for Work Conducted July 1, 2012 – June 30, 2013 

 

Report Prepared by the Rogue Valley Council of Governments 

 

RVCOG works with RVS and the RVS communities (Talent, Phoenix, Central Point and 

Jackson County) to implement the public education/outreach and public involvement and 

participation activities necessary to meet the permit obligations of the NPDES 

Stormwater Phase 2 Stormwater Management permit for the Rogue Valley.  RVCOG 

coordinates with many local and regional groups, provides stormwater-related display 

materials and exhibits, gives stormwater presentations to the public, agencies, and 

interested groups, coordinates and assists volunteers and volunteer organizations, 

conducts public meeting, contributes to the regional Stormwater Advisory Team, 

distributes information to the news media, and evaluates and revises the stormwater 

outreach and education program.  The following report summarizes activities conducted 

by RVCOG in the 2012-2013 permit year. 

 

Public Education and Outreach Program 

 
Schools, Educators, and Outreach Strategy Implementation 
 

Relationships between Phase II municipal stormwater programs and schools districts 

within the City and County were built by integrating stormwater education into existing 

water quality related education programs.  Activities included meeting with and 

coordinating activities with schools and education groups on integrating activities for the 

year.  Groups we worked with included the O.S.U. Extension (General Staff and 

StreamWise Program - multiple meetings), the Bear Creek Watershed Education Partners 

(multiple meetings), the Regional Environmental Education Leaders (2 meetings), 

Coyote Trails Nature Center (2 meetings), Crater High School (2 meetings), Bear Creek 

Watershed Council (multiple meetings), the Stream Smart Program (2 meetings), Jackson 

Soil and Water Conservation District, Southern Oregon University, Lomakatsi, and 

Phoenix High School.  

Coordination with Existing Water Quality and Environmental Education Groups  

Summary of meetings and dates: 
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Date(s) Organization Notes 

Varies.  Attended 

most monthly 

meetings and a few 

additional meetings. 

Bear Creek Watershed 

Council  

Monthly Meetings and Executive Council 

Meetings – 13 meetings total. 

7/28/12 Coyote Trails Discussed the role of Coyote Trails in the Salmon 

Watch program and the use of the site as a 

potential class location.  

8/28/12 Crater High School (Crater 

Land Lab) 

Met with HS teachers Haven Combs and Anna 

Warntjes to design classes to teach students about 

wetland function, river ecology and water quality 

(building and maintaining relationship with 

stormwater programs and school districts) 

10/22/12 Salmon Watch Kick-off 

Meeting 

Discussed logistics of Salmon Watch program 

internally and with OSU Extension. 

10/30/12 Bear Creek Annual Retreat Provided input and context for many subjects and 

projects in the watershed including stormwater, 

riparian restoration, TMDLs, Stream Smart, and 

working with partners and volunteers. 

11/05/12 OSU Extension, BCWEP, 

BCWC, and RBCC 

Salmon Watch planning meeting. 

12/5/12 OSU Extension, BCWEP, 

BCWC, RBCC, volunteers 

Salmon Watch field tour at the mouth of Bear 

Creek and Gold Ray Dam area. 

12/12/12 OSU Extension Discussed the Stream Wise Program and 

complete a survey of priority areas for the OSU 

Streamwise program to focus on in the Bear 

Creek Watershed. 

2/19/13 BCWEP Attended the Bear Creek Watershed Education 

Partners Annual Meeting to discuss how we could 

work with BCWEP on education and outreach 

programs and how we could support their 

programs.  Specifically, we talked about the 

needs for teaching support for getting the 

message out to schools, getting volunteers to 

attend programs/work shops/field days, getting 

classes for the Salmon Watch Programs, 

developing a Stream Steward Program, 
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Date(s) Organization Notes 

advertising, and other topics. 

2/22/13 Crater High School (Crater 

Land Lab) 

Discussed with Crater Land Lab (Crater High 

School) regarding their education programs and 

how to integrate managing stormwater, salmon, 

and stream stewardship/stream, stewards program 

into their curriculum and calendar.  Also 

discussed logistics and outline for the field class 

that will be held in March. 

2/28/13 Jackson SWCD Partnership meeting with the SWCD.  Discussed 

how we could work together to overlap projects, 

goals, and staff including work on Stormwater 

Management and TMDL Programs. 

3/18/13 OSU Extension Riparian Practitioners meeting. 

3/21/13 Jackson SWCD Discussed with SWCD staff specifically how we 

could overlap and partner on programs including 

events, stormwater management, outreach, and 

other topics. 

4/5/13 OSU Extension, BCWEP, 

Coyote Trails, and Talent 

Middle School. 

Met with partners onsite at the Coyote Trails 

Nature Center/U.S. Cellular Community Park to 

discuss shooting of a video for the Salmon Watch 

Program.  Video footage was shot during the 

program for creating the video. 

4/08/13 Jackson SWCD Follow up to the March 21
st
 meeting to discuss in 

more detail the overlap of programs, Stream 

Smart, collaborating on bringing in outside 

speakers, and other ways to work together on 

programs. 

 

Special Events: 

Streamside Gardening 

The goal of the streamside gardening program was to teach residents with streamside 

property how to maintain and beautify their landscapes while conserving and enhancing 

riparian conditions.  The program was conducted O.S.U. Extension with assistance from 

the Seven Basins Watershed Council, the Bear Creek Watershed Council, and RVCOG.  

Classes were held in Gold Hill, Rogue River, and Central Point. 
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Program support included reviewing and contributing materials, promoting the classes, 

and serving as part of a panel providing recommendations and sharing experiences with 

riparian restoration, native plants, water quality, and invasive species at the class in 

Central Point.  In addition, RVCOG led a portion of the field class which was held on site 

at Twin Creeks.  RVCOG discussed the development of the area including the 

stormwater management features, plant selection for the stormwater features and riparian 

restoration, open space/parks, and the Griffin Creek channel restoration.    

Salmon Watch Program Re-establishment 

A key goal of the Public Education and Outreach Strategy was to re-establish the Salmon 

Watch program.  15 Salmon Watch classes were completed, reaching approximately 600 

students from local schools in Jackson County.  Partners for the program included O.S.U. 

Extension, the Bear Creek Watershed Council, the Rogue Basin Coordinating Council, 

Coyote Trails Nature Center, Rogue Valley Sewer Services, the City of Central Point, the 

Bear Creek Watershed Education Partners, Jackson Soil and Water Conservation District, 

and the Carpenter Foundation.  Information on the classes including schools represented 

and locations of the programs is summarized below.  A survey was also conducted before 

and after the classes to evaluate program effectiveness.  Survey results shows an increase 

in the number of correct responses following participation in the program indicating that 

the program was successfully teaching kids about water quality and salmon. 

 

 February 26, 2013 – Roosevelt Elementary at Spencer St. Restoration site in 

Medford, 2 classes 

 March 28, 2013 – Ashland Middle School at Bear Creek, 2 classes 

 April 5, 2013 – Talent Middle School at Jefferson Nature Center, 2 classes 

 April 11, 2013 - Talent Elementary School at Gold Ray Dam, 2 classes 

 April 18, 2013 – Crater High School at Gold Ray Dam site, 2 classes 

 April 24, 2013 – Rogue River Elementary at Palmerton Park on Evans Creek, 2 

classes 

 April 30, 2013 – Rogue River Elementary at Palmerton Park, 1 class 

 May 28, 2013 – Orchard Hill at Larson Creek, 2 classes 

 

 

 

 

 

 

 

 

 

 

 

 

 
  



Stormwater Activities Report 2012 – 2013:  Public Education and Outreach, and Public 
Involvement and Participation 
 

Rogue Valley Council of Governments for Rogue Valley Sewer Services Page 5 
 

 

 

2012-13 Stream Wise and Salmon Watch Pre-Post Survey Percent Correct Comparison 
  

        School Teacher/class Grade Pre Survey % correct Post survey % correct % Change # Pre # Post 

Roosevelt ES Culver 4 46 70 24 17 21 

Roosevelt ES Cooper 4 33 67 34 12 16 

Orchard Hill ES Gilley 5 46 74 28 19 29 

Orchard Hill ES McNaught 5 46     28 0 

Talent MS McNichol 7 26 93 67 27 29 

Talent MS Rupp 7 33 61 28 29 26 

Crater HS Rooney AP 9-12 50 86 36 12 12 

Crater HS Rooney Env. Sci. 9-12 50 86 36 19 23 

Rogue River ES Mathews 5 53 80 27 16 25 

Rogue River ES Roler 4 40 67 27 30 27 

Willow Wind CLC Pindle 5 40 80 40 20 18 

Willow Wind CLC Strange 6 73 87 14 16 17 

Talent ES Westergaard/Glickel 3-4 26     20 0 

        

        

   

Average Pre Survey % 
Correct 

Average Post Survey % 
Correct 

Average % 
Improvement 

Total Pre 
surveys 

Total 
Post 

surveys 

   
43 77 33 265 243 

      

Total 
Surveys 

Analyzed 508 
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Stormwater Brochures, Videos/PSAs, Website, Displays, and Geocaches: 
 

 RVCOG created a video on the Salmon Watch class conducted with Talent 

Middle School at the Coyote Trails Nature Center at U.S. Cellular Community 

Park in Medford.  The video highlights how important and effective it is to 

connect kids with creeks, how the program connects kids to creeks, and how 

partners in the watershed work together to improve water quality in the 

watershed.  As of August 16
th

, 2013, the video has been viewed 49 times.  In 

addition, the video is being played on Southern Oregon Public Television, and on 

cable channel 15 in Jackson and Josephine County.   

http://www.youtube.com/watch?v=XQeVouErtks&feature=c4-

overview&list=UUM1cVIL9V8HH0TJhEq4zfHw. 

 Adding multiple links to videos on the Stormwater 101 website including 

“Stormwater:  The Basics” an overview of stormwater management from Clark 

County, “Life on the Edge:  Improving Riparian Function” from O.S.U. 

Extension, and PSAs on stormwater topics. 

 We developed additional video concepts and test footage (Twin Creeks, BCWEP 

program summary) for use in education programs including urban streams 

featuring Griffin Creek in the Twin Creeks development, a stormwater 

management features series (RVS parking lot, swales, detention facilities, 

wetlands), partner summaries, a water quality monitoring series, and riparian 

restoration.  

 RVCOG distributed brochures and a flyer on stormwater management and 

pollution prevention to local libraries, public agencies, stores (Grange COOP, 

Lowe’s, Home Depot, Costco, Wal Mart, Home Depot, Southern Oregon Nursery, 

Fred Meyer, and other information outlets.  Topics:  Stormwater Management in 

the Bear Creek Valley, Erosion Prevention and Sediment Control, Stream and 

Wetland Enhancement Guide, Taking Care of Streams in Jackson County, 

Painting Without Polluting, Creeks and Concrete Don’t Mix, Yard Care at home:  

Sometimes Less is More, and a flyer - Oil and Stormwater:  What goes into storm 

drains goes into Bear Creek and the Rogue River. Over 1,200 brochures were 

handed out/made available at the areas listed above, to other groups (e.g., 

ODFW), and provided at all events. For information regarding the number of each 

brochure distributed please see the counts under the Stormwater Production and 

Distribution section. 

 RVCOG updated the stormwater poster boards, stormwater webpages, and other 

exhibit materials.  In addition to updating materials, new materials were created as 

needed (e.g., new panels, flyers, activities, plant lists).   The materials were used 

during the year.     

 Updated posters and other materials were sent to the MS4s for review and 

uploaded to http://rvcog.org/mn.asp?pg=NR_Stormwater_Review_Materials for 

additional review and comment from MS4s before transferring them to one of the 

Stormwater Pages on RVCOG’s website.  

http://www.youtube.com/watch?v=XQeVouErtks&feature=c4-overview&list=UUM1cVIL9V8HH0TJhEq4zfHw
http://www.youtube.com/watch?v=XQeVouErtks&feature=c4-overview&list=UUM1cVIL9V8HH0TJhEq4zfHw
http://rvcog.org/mn.asp?pg=NR_Stormwater_Review_Materials
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 RVCOG’s website was updated/edited monthly including all stormwater related 

pages - Stormwater 101,What Local Communities are Doing, Education and 

Outreach Homepage, Erosion Prevention and Sediment Control, and the 

Stormwater Review Materials Review Page, examples of updates included:   

Adding local contacts, events, and where you can go to see BMPs/LIDs in the 

Bear Creek Watershed, adding links, materials (brochures, reports, reference 

materials, native plant finder), partner links, and upcoming events. 

 Google analytics is being used to track website traffic including where people are 

visiting from, where are they access the pages from (links, search engines), what 

they are looking at, and other features.   

 Developed a spreadsheet with different options for event set-ups based on existing 

materials and new materials created.  Display options vary based on the location 

of the event (geographically, inside or outside), the theme of the event (water 

quality, urban runoff, riparian restoration), and the program goals it’s meeting 

(Stormwater, TMDL, other, or a mix of the projects).   

 Developed materials for the Larson Creek Restoration Kick-off including maps 

and posters. 

 Posters for displays were updated for the Bear Creek Salmon Festival at North 

Mountain Park, on October 6th.  While the event and our display was largely 

TMDL related, we did feature the stormwater pollutants in a jar hands-on-activity 

and distributed 12 stormwater brochures (6 - General Stormwater, 6- EPSC).   

 Purchased an additional display board and created additional sets of posters that 

are available for loan to DMAs and partners by request.  Most materials (poster, 

activities, etc.) are available for use by MS4s. 

 Created template signs for stormwater features and potential tie-ins to the Stream 

Smart program and increasing public awareness of management features.    
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 Created a presentation for the Land Steward Workshop focusing on what people 

can do at home for planting, riparian restoration, rain gardens, swales, and other 

features to help improve water quality, manage runoff, and a nice living space.   

 Developed a table display for the Land Steward workshop focused on what people 

can do at home to manage runoff and improve water quality.  The Rain Garden 

poster and the Yard Care brochures were key features of the display.  In addition, 

we were set up near Shooting Star Nursery, so we were able to show examples of 

the plants on the Rain Garden Poster and also direct people to a local nursery that 

had most of the plants that would be needed. 

 Developed a table display for the Grange Co-op focused on what people can do at 

home to manage runoff and improve water quality.  The Rain Garden poster and 

the Yard Care brochures were key features of the display in addition to featuring 

products that were available at the Grange (a limited number of native plants, 

organic fertilizers, rain barrels, organic pest controls, pet waste bags, etc.).   

 Developed a table display for Phoenix High Schools musical production of 

“Urinetown”.  Table featured water quality, stormwater pollution, and stormwater 

management. 

 Displays featuring stormwater materials were set up at the Land Steward 

Workshop, the Grange Co-op in Central Point, and at the Phoenix High School 

Musical Production of “Urinetown”.  Stormwater information was also featured at 

other events in combination with the Bear Creek TMDL program, the Rogue 

TMDL Program, and the other Stormwater Programs (Medford and Ashland).  

Information and statistics (e.g., number of people) on the displays is summarized 

in this section or under the Records of Presentations for Schools, Educators, 

Community Organizations, Agencies, and Conservation Groups.  

 Created a presentation for the Native American Ecological Education Symposium 

focusing on restoration in the Rogue Basin.  The discussion highlighted how the 

region works together to improve water quality including managing urban runoff 

(storm water).  A large portion of the talk was on urban restoration which focused 

on stormwater management including Low Impact Development and Best 

Management Practices. 

 Developed information for use in a geocache that was placed at Twin Creek Park 

in June in conjunction with the Battle of the Bones event.   
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 Repaired and replenished materials in existing geo-caches.  Geo-caches have been 

placed at four locations:  Blue Heron Park in Phoenix, Coyote Trails Nature 

Center at the U.S. Cellular Community Park in Medford, Twin Creeks Park in 

Central Point, and at the Gold Ray restoration site.  This activity continues to 

reach a different group of citizens, and initial feedback from the geo-cache 

community has been very positive.  The geo-caches logged 56 unique visitors 

from July 1, 2012 through June 30
th

, 2013. 

 RVCOG printed 1,000 copies of the Yard Care at Home:  Sometimes Less is 

More. 

 Produced new brochures/activities/flyers including:  Garden-Worthy Native Trees 

and Shrubs, the Goathead Trail (Kids activity), and the Urban Runoff Flyer. 

 

Stormwater Brochure Production and Distribution: 
 

RVCOG, in coordination with the RVS communities, continued to distribute 11 existing 

brochures, a flyer on oil and stormwater, and new materials (a list of native species that 

can used in gardens, an activity for kids focused on invasive species (goat head), and a 

flyer on urban runoff).  Brochures distributed included:  Stormwater Management in the 

Bear Creek Valley (200) , Erosion Prevention and Sediment Control, Stream and 

Wetland Enhancement Guide (100), Taking Care of Streams in Jackson County (247), 

Painting Without Polluting (100), Creeks and Concrete Don’t Mix (120), Yard Care at 

Home: Sometimes Less is More (490),  the Association of Clean Water Agencies (ACWA) 

Protecting Your Watershed Brochure in both English (122) and Spanish (29), Natural 

Yard Care (5), Garden Worthy Native Trees and Shrubs (48), a flyer - Oil and 

Stormwater (4):  What goes into the storm drain goes into Bear Creek and the Rogue 

River, and a kids activity on invasive weeds, the Goathead Maze (30).   

 

 

RVCOG’s Natural Resource Dept. distributed brochures to all RVS outlets including 

municipal city halls and county offices, agency reception areas and libraries.  RVCOG 

also displays copies of all brochures at their office, and have given copies of the 

brochures to many other businesses (landscape and yard care suppliers, paint stores, 

Grange), organizations and individuals.  Other organizations that have received brochures 

include the Bear Creek Watershed Council, Bear Creek Watershed Education Partners, 

Oregon Department of Fish and Wildlife, Coyote Trails Nature Center, North Mountain 

Park Nature Center, Science Works, Freshwater Trust, Rogue Flyfishers, Middle Rogue 

Steelheaders, Wetlands Conservancy, OSU Extension, City of Eagle Point and Watershed 

Councils (Seven Basins, Little Butte, Upper Rogue, Middle Rogue).  In addition, 

brochures are given out at all events attended and to local groups (e.g., local scouts, 

schools).  The Stream and Wetland Enhancement Guide was also included in the outreach 

materials given to participants at O.S.U. Extension’s Stream Garden Workshop’s.  Over 

1,200 brochures were given out this year to RVS locations and at educational events.  

Electronic copies of brochures are also available online at RVCOG’s website. 
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Additional work on brochures included reviewing the existing brochures, creating a 

Rogue Valley Stormwater brochure based on the Bear Creek brochure for use outside of 

the Bear Creek Watershed, creating a flyer on urban runoff to place on bulletin boards 

located throughout the community, and adding logos of other communities in the Rogue 

Basin who are implementing Stormwater Management Programs through their TMDL 

programs or through the pending expansion of the Medford Urban Area and the creation 

of the Grants Pass Urban Area to selected brochures.  

 

Work with Volunteers on Stormwater: 

 

RVCOG and RVS contacted and assisted numerous volunteer organizations on 

stormwater-related issues, events and projects in the past year.  Members and staff from 

these organizations also assisted RVCOG and RVS with volunteer.  The total number of 

volunteers involved in RVS Stormwater programs in the past year equaled approximately 

500 individuals. 

 

Specific volunteer meetings, contributions, and projects: 

 

 Bear Creek Exploration month – Coordinated program event dates with the 

Exploration Month events, reviewed and provided input to the regional 

Exploration Month Flyer, and participated in activities. 

 The RVCOG Eco-Friendly Car Wash Kit has been used many times by others in 

the past year throughout the valley, mostly in Ashland.   

 Worked with local scouts to develop and implement Eagle Scout Projects 

throughout the watershed including riparian restoration, water quality, and the 

potential enhancement of stormwater management features (e.g., swales, drainage 

areas under the viaduct). 

 Provided recommendations and assistance to volunteer groups (e.g., local scouts, 

schools) in selecting, purchasing, and transporting native plants for riparian 

planting projects. 

 Whetstone Restoration meeting at lower Whetstone Creek - RVCOG led a tour of 

Whetstone Creek with the OWEB Grant Review Committee to discuss a BCWC 

grant applications for restoration and monitoring.  5 reviewers. 

 Gold Ray Dam class and willow stake planting with Crater High School - 70 

Crater HS students toured the former dam site, heard about the history and 

ecology of the project, and helped plant willow stakes in Tolo Slough.   

 Coordinated Jobs Council crews to work on stormwater and water quality 

facilities and riparian restoration sites throughout the valley in summer/fall 2012, 

and winter/spring 2013.  Sites include the water quality and parking lot swales at 

the JNC, riparian restoration sites on Rogue River, Tolo Slough, Crooked Creek, 

Lone Pine Creek, Larson Creek, and Bear Creek.  

 Worked with the Stream Smart program partners to integrate activities under that 

program.  Developed concepts for signs and suggested the Clean Rivers and 

Streams website as a potential model for the program 

(http://www.cleanriversandstreams.org/). 

http://www.cleanriversandstreams.org/
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 Worked with Southern Oregon University to develop a monitoring program in the 

Whetstone Creek watershed including monitoring of storm events and storm 

drains.   

 Worked on developing a Stream Steward Program.  We worked with Crater 

High/Crater Land Lab to establish a site on Bear Creek, possibly the mouth of 

Bear Creek, which they would adopt and use as a teaching/stewardship site.  

Items that were recommended for incorporation into the Stream Steward Program 

included. 

o Adopting a stream segment/section  

o Annual Creek Clean Up – Coordinating at a minimum a clean-up in 

conjunction with local SOLV events  

o Conduct Educational Programs and Monitoring activities  

o If access allows, establish the site as a Salmon Watch site. 

o Map the site, especially after establishing monitoring locations and 

following activities including planting and restoration. 

o Riparian Planting and Restoration (as needed). 

o Invasive species management (blackberries, poison hemlock, etc.) 

o Signs.  Templates were created for use in restoration projects and 

stormwater management features that could be easily be adapted for use in 

the Stream Steward Program.    

Volunteer Groups that RVCOG worked with on stormwater and water quality issues: 

- Siskiyou Environmental Education Center (Southern Oregon University) 

- Regional Environmental Education Leaders (REEL) 

- Rogue Community College 

- Coyote Trails Nature Center 

- Veranda Park Retirement Community 

- Freshwater Trust 

- Bear Creek Watershed Council 

- Seven Basins Watershed Council 

- Upper Rogue Watershed Council 

- Little Butte Watershed Council 

- Rogue Basin Coordinating Council 

- Association of Clean Water Agencies 

- Geos Institute 

- Bonneville Environmental Foundation 

- Cooperative Weed Management Areas in Jackson and Josephine County 

- Bear Creek Watershed Education Partners 

- Boy Scouts of America 

- OSU Extension Service and StreamWise Program 

- Local schools – elementary, middle school, and high school, public and 

private 
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- Oregon Stewardship 

- Jobs Council 

- Lomakatsi Restoration Council 

- North Mountain Park Nature Center 

- ScienceWorks 

- The Nature Conservancy 

- Southern Oregon Education Service District 

- Jackson Soil and Water Conservation District 

- Audubon Society 

 

Develop Presentations and Displays: 

 

Records of Presentations for Schools, Educators, Community Organizations, Agencies 

and Conservation Groups:   
 

 Bioretention webinar – hosted a webinar at on “Low Impact Development and the 

Basics of Bioretention” by Storm Water Solutions and Stormwater USA online 

Training.  10 attendees. 

 Presented at the Land Steward conference addressing what could be done by a 

landowner at home for improving water quality and riparian areas for streamside 

landowners.  Topics discussed included native plants, invasive species 

management, rain gardens, swales, and other LIDs and BMPs that are applicable 

on a smaller scale.  12 attendees.  58 brochures distributed. 

 Presented at the Native American Ecological Education Symposium on 

restoration in the Rogue Basin.  Topics discussed including restoration in urban 

areas through managing urban runoff (stormwater management), riparian 

restoration, groups working to improve water quality including all of the MS4s, 

and how we work with partners to improve water quality in the region.  35 

attendees.  65 brochures distributed. 

 Worked with Phoenix High School to develop materials for display at their 

musical production of “Urinetown”.  The display was set up for 6 nights and 

staffed for 4 of the 6 nights by RVCOG and RVS.  We talked to 40 people and 

handed out 12 brochures. 

 Curtain call speech for the first Saturday performance of “Urinetown”.  Talked to 

the audience about the value of clean water, how we are working together to 

improve water quality, some of the challenges we face with urban growth, and 

invited them to learn more about what we are doing by visiting the exhibit.  125 

attendees. 

 Met with the Jackson Soil and Water Conservation District, the Bear Creek 

Watershed Council, and a local engineer to discuss erosion along Jackson Creek 

in Central Point.  Presented information on the Hanley Road Culvert, Twin 

Creeks Restoration, and restoration of Urban Streams. 

 Streamside Gardening workshop at OSU Extension, Hanley Rd - attended and 

participated in Streamside Gardening Workshop sponsored by OSU Extension. 

RVCOG contributed photos and info for presentation.  In addition, RVCOG 
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provided input and experience for using native plants and managing invasive 

species through their experience in riparian restoration through the valley since 

2003.  RVCOG also provided assistance in the field portion of the class which 

was held at Twin Creeks Development and provided background on the Twin 

Creek Project, restoration of the Griffin Creek Channel, and Stormwater 

Management features located throughout the development.  14 attendees 

representing watershed councils, landowners, contractors, and City 

representatives. 14 attendees.  24 brochures distributed. 

 RVCOG hosted a meeting with DLCD, DEQ, and a special guest from North 

Carolina State University to discuss alternative funding for watershed restoration 

and the new FEMA requirements requiring wider riparian buffers.  35 attendees. 

 Field tour of the Denman Wildlife Management area with students from Crater 

High.  Discussed a wide range of topics including vernal pools, water quality, 

urbanization, and stewardship.  45 attendees. 

 Hosted the virtual stormwater summit on March 20, 2013.  Summit included live 

an on demand webinars, speakers, and other information.  2 attendees.   

 Worked with DEQ to integrate stormwater and TMDL outreach and how to 

potentially integrate the programs with the Stream Smart Program.   

 Met with a member of the MPO Policy Committee and Oregon Transportation 

Advisory Committee and presented information on regional stormwater detention 

associated with transportation projects and greenways/trails. 

 RVCOG participated in or arranged stormwater-related presentations by guest 

speakers featured at Bear Creek Watershed Council, Bear Creek TMDL, and 

Rogue TMDL meetings.   

 Hosted a webinar “Soils Role in Processing Pollutants:  Case studies of Green 

Infrastructure and Carbon Sequestration.  8 attendees. 

 Field tour of the mouth of Bear Creek and the former Gold Ray Dam site and 

work day planting willows at Gold Ray Dam.  Discussed a wide range of topics 

including restoration, urbanization and flooding, water quality, fish and fish 

habitat, and invasive species.  70 attendees. 

 Salmon Watch instructor field tour at the Gold Ray Dam and mouth of Bear 

Creek sites.  Provided information about the site history, work completed, 

restoration, and work being done throughout the region.  15 attendees. 

 Whetstone Creek field tour for agency personnel with the OWEB grant review 

team to discuss the need for (and pending application) for restoration and invasive 

species management work.  10 attendees. 

 Whetstone Creek monitoring field tour.  Assisted Southern Oregon University in 

leading a field tour outlining the upcoming Whetstone Creek monitoring program 

which is evaluating conditions in the watershed during the irrigation season and 

stormwater.  13 attendees. 

 Met with representatives from OSU Extension, BCWEP, contract educators, and 

students and teachers from Talent Middle Schools to discuss video concepts, what 

we were trying to accomplish with the filming of the Salmon Watch video, back 

ground of the programs providing funding support for the project, and presented 

key concepts that we wanted to capture. 12 attendees. 
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Public Involvement and Participation Program 

 
Public Review/ Public Meetings 
 

 RVCOG attended Bear Creek Watershed Council meetings and regularly 

discussed Phase 2 activities in the Partner Report section of the Council meetings.  

 Larson Creek Restoration Kick-Off Celebration 9/12/12 - Public celebration 

conducted as part of the Bear Creek Watershed Exploration Month.  Event was 

onsite at Ron Mayerle's property to explain the project, thank the partners and 

volunteers, and ask for help to complete the project. 

 Worked with RVS to staff a booth at the Battle of the Bones Event in Central 

Point.  In addition, established a geocache at Twin Creeks to tie into the event to 

provide families an opportunity to learn about stream restoration, stormwater 

management, and the Bear Creek Watershed.   

 

Distribute News Releases: 
 

 "Clean Creeks Start at Home" article featured in November 24
th

, 2012 Mail 

Tribune.  Article focused on managing stormwater runoff emphasizing what you 

can do at home (e.g., Yard Care, Maintaining Cars, Picking up After your Pets, 

Rain Barrels, etc.).    

 

 A summary of the Salmon Watch program was featured in the Fall 2012 RVCOG 

newsletter, the E-Link.  The summary discussed the overall program, and partners 

including the Rogue Valley Stormwater Program.  The newsletter is emailed to 

500 people, is available online, and was distributed at TMDL meetings.      
 

 

 Stormwater Advisory Team: 
 

 RVCOG participated in SWAT meetings and other meetings.  RVCOG reviewed 

and provided comments on documents, presentations and programs, reviewed and 

shared copies of external regulatory documents and other sources of current 

stormwater information, and gave regular updates to the SWAT on outreach and 

public involvement activities.  

 

Chronological Summary Table of Public Outreach, Education, Involvement and 

Participation for 2012-2013 

 

 Date          Activity and Location   Participants 

9/12/2012 Larson Creek Kick off Celebration 15 

9/18/2012 Bioretention Webinar 10 

10/11/2012 Streamside Gardening Workshop in Central 

Point. 

14 
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11/8/2012 DLCD/FEMA/Funding Workshop 35 

11/9/2012 Class tour and work day at Gold Ray Dam 

with Crater High School. 

70 

12/5/2012 Salmon Watch Field Tour 15 

12/13/2012 Whetstone Field Tour 10 

1/24/2013 Pollutants Webinar 8 

February through 

May 2013 

Salmon Watch 15 Classes 600 

3/18/2013 Riparian Practitioners Workshop 20 

3/20/2013 Virtual Stormwater Summit 2 

3/20/2013 Denman Wildlife Management Area Field Trip 

with Crater High 

45 

3/23/2013 Living on Your Land Stewardship Conference 35 

3/23/2013 Taught Class at Land Stewardship Workshop  12 

4/5/13 and 4/6/13  Table at the Grange CO-OP 30 

April 18th through 

20th, and April 25th 

through the 27th 

Phoenix High School Musical "Urinetown" 40 

4/20/2013 "Urinetown Curtain Call Speech" 125 

4/23/20113 Whetstone Monitoring Field Tour 13 

5/24/2013 Native American Ecological Education 

Symposium 

35 

6/19/2013 Geocache established in Twin Creeks near 

Griffin Creek.  Number of unique users 

logging visits to the cache in the permit year. 

4 

June 21st through 

June 23rd, 2013 

Battle of the Bones   
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